



Request for City Council Committee Action from the Department of Public Works

Date: March 18, 2014

To: Honorable Kevin Reich, Chair Transportation & Public Works Committee

**Subject: Penn Ave. Reconstruction Project Phase I– Contract Amendment #2
with Meyer Contracting, Inc.**

Recommendation:

Authorize the proper city officers to amend Contract No. C-36634 with Meyer Contracting, Inc., by \$3,648.43 from the current contract amount of \$1,301,633.35 to a revised contract amount of \$1,305,281.78. No additional appropriation is necessary.

Previous Directives:

November 19, 2013 - Council Action amending Contract C-36634, with Meyer Contracting, Inc. from \$951,633.35 to a revised contract amount of \$1,301,633.35.

February 12, 2013 - Council Action acceptance of the low, responsive, and responsible bid of Meyer Contracting, Inc. in the amount of \$951,633.35 to furnish and deliver all labor, materials, equipment and incidentals necessary to accomplish the reconstruction of Penn Ave S, Phase I, S.A.P. 141-426-003.

Department Information:

Prepared by: Stephanie Malmberg, P.E. Project Engineer 673-3365

Approved by: _____

Steven A. Kotke, P.E., Director of Public Works

Presenters in Committee: Stephanie Malmberg

Reviews

- Civil Rights Approval Approval Yes Date February 4, 2013

Financial Impact

- No financial impact: Contract increase is within project budget

Community Impact

- City Goals – City infrastructure will be well maintained

Supporting Information

The reconstruction of Penn Avenue from MN-62 to 100 feet north of 54th St W is the first phase of a multi-year project. As part of the roadway reconstruction new storm sewers, lighting, driveway aprons and signals at W 54th, W 56th, W 58th and W 60th were installed.

On February 12, 2013 the project was awarded to Meyer Contracting, Inc., in the amount of \$951,633.35.00. Construction of Penn Ave began April 22, 2013, and was substantially completed on September 30, 2013.

On November 19, 2013 City Council approved amendment 1, a request to increase the contract by \$350,000 to pay for work associated with unforeseen conditions. Public Works is in the process of making the final payment to Meyer Contracting Inc. and requires an additional \$3,648.43 to address final negotiated costs for work completed.

Contract C-36634, with Meyer Contracting, Inc. will be increased by \$3,648.43 from the current contract amount of \$1,301,633.35 to a revised contract amount of \$1,305,281.78.

The contingency within the overall project budget is sufficient to accommodate these additional costs. No adjustment to the project appropriation is required at this time.

CC: Gary Warnberg – Purchasing
David Schueter – Purchasing