


W&M - Your Committee, having under consideration the Hiawatha Maintenance Facility Liquid AC Tank Project, now recommends that the proper City officers be authorized to execute Amendment No. 1 to Contract No. C-38754 with Terra General Contractors, LLC, to increase the amount by \$52,426 for a revised total amount of \$333,331, to provide funds for additional excavation and concrete work, along with minor changes required to deal with abnormally cold weather and resolve unforeseen conditions, payable from the construction contingency for the project.

Certified as an official action of the City Council: 

RECORD OF COUNCIL VOTE (X INDICATES VOTE)													
COUNCIL MEMBER	AYE	NAY	ABSTAIN	ABSENT	VOTE TO OVERRIDE	VOTE TO SUSTAIN	COUNCIL MEMBER	AYE	NAY	ABSTAIN	ABSENT	VOTE TO OVERRIDE	VOTE TO SUSTAIN
Reich				X			Glidden	X					
Gordon	X						Cano	X					
Frey	X						Bender	X					
B Johnson				X			Quincy	X					
Yang	X						A Johnson	X					
Warsame	X						Palmisano	X					
Goodman	X												

ADOPTED JAN 30 2015

☒ APPROVED ☐ NOT APPROVED ☐ VETOED

ATTEST 
CITY CLERK


MAYOR HODGES

FEB 05 2015
DATE