

W&M - Your Committee, having under consideration the Public Service Center (PSC) Re-roofing Project, now recommends authorizing the proper City officers to execute Amendment No. 1 to Contract No. C-39162, with Mint Roofing, Inc. to increase the amount by \$11,352.27, for a revised total contract amount of \$313,052.27, to provide funding for additional work related to repairing portions of the roof not included in the original scope of work.

Certified as an official action of the City Council:

RECORD OF COUNCIL VOTE (X INDICATES VOTE)													
COUNCIL MEMBER	AYE	NAY	ABSTAIN	ABSENT	VOTE TO OVERRIDE	VOTE TO SUSTAIN	COUNCIL MEMBER	AYE	NAY	ABSTAIN	ABSENT	VOTE TO OVERRIDE	VOTE TO SUSTAIN
Reich	X						Glidden	X					
Gordon	X						Cano	X					
Frey	X						Bender				X		
B Johnson	X						Quincy				X		
Yang	X						A Johnson	X					
Warsame	X						Palmisano	X					
Goodman	X												

ADOPTED JUL 24 2015
DATE

ATTEST *[Signature]*
CITY CLERK

APPROVED NOT APPROVED VETOED

[Signature] JUL 30 2015
MAYOR HODGES DATE