

City of Minneapolis

Request for Committee Action

To: Transportation & Public Works
Date: 9/13/2016
Referral: Ways & Means
From: Public Works Department
Lead Staff: Katrina Kessler, Director, Surface Water and Sewers
Presented by: Joe Klejwa, P.E., Surface Water and Sewers
File Type: Action
Subcategory: Contract/Agreement

Subject:

Contract amendment with PCIRoads, LLC for 10th Avenue Storm Tunnel, Phase 3

Description:

Authorizing amendment #1 for Contract C-38760 (OP 7983) with PCIRoads, LLC for construction change orders 1-3 (attached) associated with changed site conditions prior to start of the original contracted work. This amendment increases the contract by \$224,620.26 to a new contract total of \$2,704,162.26. Funding is available from Fund 07300-9010932-SW011, Storm Drains and Tunnels Rehabilitation Program.

Previous Actions:

September 9, 2014: Authorized acceptance of the low responsive bid on OP #7983 of PCIRoads LLC in the amount of \$2,479,542.00 to furnish and deliver all materials and labor for completing the Phase 3 reconstruction and rehabilitation of a portion of the 10th Avenue SE Storm Tunnel near the 12th Avenue SE & East Hennepin Avenue shaft.

Ward/Address:

Ward 2
Storm Tunnel and associated work is in Wards 1, 2 and 3

Background/Analysis:

Groundwater flows and fractures near and around the 10th Avenue Stormwater Tunnel work have created the need for additional work that was not originally part of the contracted work in order to stop the flow of groundwater. These unknown conditions required additional reinforcement, equipment, time and materials by PCIRoads Inc. to perform and finish the contracted work.

Financial Review:

No additional appropriation required, amount included in current budget.

Meets Small and Underutilized Business Program goals.