

Exhibit B:

CP-#2 Construction of Public Parking Ramp package

Contractor: Penn-Co Construction, Inc

Change Order Summary 14-17

Change Order #	Description	Amount
CO #14	Add Elec Sleeves for OCS poles; Increase Girder Depth; Extend Beam; Rebar Shop Drawing Changes; Add 5 Sprinkler Heads; Wire EUH-10; Add Corrosion Monitor Covers; Add Gas Regulator for Generator; Revise EHC 1 & 2; Waterproofing Repairs; Owners Allowance Credit	\$0.00
CO #15	Storage Room Changes; Rebar Credit; SW Air Shaft Redesign; Add Structural Kickers on Stair 1; Add Wall in Elev Equip Rm; Rebar Shop Drawing Changes; Add Bar Locks for Girders; Add Heat Trace on Sump Lines; Increase tolerance in LRT Trough; Owners Allowance Credit	\$0.00
CO #16	Provide Plates for Future Mezzanine and Beam Changes; Stair 1 and 2 Changes; Vehicle Entrance Ramp Mods; Redesign of NW & NE Airshaft; Wage Rate Increases; Add Power Door Embeds; Add Smoke Detectors; Balance of Owners Allowance	\$55,383.13
CO #17	Delete Sleeves through Beams; Delete Wall Projections; Additional Bar Locks; Raise Girders; Add rebar at Pour Strips; Louver Installation; Stair 1 and 2 Redesign; Perimeter Wall Revisions; Extended General Conditions	\$638,075.00
	Grand Total	\$693,458.13