



16

**Request for City Council Committee Action  
From the Convention Center Expansion Project**

Date July 8, 2002  
To Ways and Means Budget Committee  
Subject MCCX – Change order # 15.001

**Recommendation** - Approve Changes Order No. 01 increasing Contract Number 013022 with Schindler Elevator Corporation by \$0.00, so that the contract totals \$1,279,671.00.

Prepared or Submitted by Toni Frazier Phone 612-673-5822

Approved by Anthony Lopez *[Signature]* John Moir *[Signature]*  
for JOHN MOIR

Presenters in Committee –

**Financial Impact**

- No financial impact
- Action requires an appropriation increase to the Capital Budget
- Action requires an appropriation increase to the Operating Budget
- Action provides increased revenue for appropriation increase
- Action requires use of contingency or reserves
- Other financial impact (Explain):  
Action represents use of MCCX project contingency funds.
- Request provided to the Budget Office when provided to the Committee Coordinator

**Community Impact** (use any categories that apply)

- Neighborhood Notification
- City Goals
- Comprehensive Plan
- Zoning Code
- Other

**Background/Supporting Information** – In accordance with the project Change Management Procedures, I am forwarding Change Order No. 1 for Schindler Elevator Corporation for your Committee's approval. This change order covers work that has been previously submitted to your committee in a "Change Management Actions" letter and for which "Notices to Proceed" have been issued to the contractor. Funding for this additional work has been budgeted and no additional appropriation is required. The work is listed by Contract Issue Notification number (CIN) with a brief explanation of the work and its cost to the project.



**MINNEAPOLIS CONVENTION CENTER EXPANSION**

**BP#4, Escalators: Contract #15**

City Contractor No. 00-013022

Change Order No. 15.001

Page 2 of 3

CIN No. 01-136:	<u>PR#12.2: TEMPORARY WALLS @ PRECAST PANEL REMOVAL AREA</u>		
	Work performed by others.		
		ADD	<u>\$0.00</u>
CIN No. 02-105:	<u>PR #21: PROTECTION OF 8" TEMPORARY SANITARY SEWER LINE</u>		
	Work performed by others		
		ADD	<u>\$0.00</u>
CIN No. 02-139:	<u>PR #22: DELETE REMOVAL OF MEETING AREA PRECAST</u>		
	Work performed by others		
		ADD	<u>\$0.00</u>
CIN No. 03-055:	<u>PR #10.5: CONCENTRIC FOUNDATION WALL FOOTINGS</u>		
	Work performed by others		
		ADD	<u>\$0.00</u>
CIN No. 03-164:	<u>PR #10.6: MODIFY STEEL AT BOH, LEVELS B1 &amp; 1</u>		
	Work performed by others		
		ADD	<u>\$0.00</u>
CIN No. 05-206:	<u>PR #13.2: STEEL MODIFICATIONS AT AUDITORIUM, MEETING, AND EXHIBIT HALL AREAS</u>		
	Work performed by others		
		ADD	<u>\$0.00</u>
CIN No. 05-229:	<u>PR #13.3: MODIFICATIONS TO STEEL IN SECTORS L, M &amp; P</u>		
	Work performed by others		
		ADD	<u>\$0.00</u>

**MINNEAPOLIS CONVENTION CENTER EXPANSION**

**BP#4, Escalators: Contract #15**

City Contractor No. 00-013022

Change Order No. 15.001

Page 3 of 3

**CIN No. 05-247:**

**PR #11: CATWALK MODIFICATIONS**

Work performed by others

ADD \$0.00

**CIN No. 05-248:**

**PR #11.1: CATWALK MODIFICATIONS**

Work performed by others

ADD \$0.00

**CIN No. 05-249:**

**PR #23: ADD 6 COLUMNS AT THE MEETING AREA**

Work performed by others

ADD \$0.00

**CIN No. 15-078:**

**PR #8: UPGRADE OF PIPE SUPPORT BRACKETS AT EXHIBIT HALL  
/ WEST WALL**

Work performed by others

ADD \$0.00

**TOTAL THIS CHANGE ORDER:**

\$0.00
--------