



Request for City Council Committee Action From the Department of Public Works

Date: January 4, 2011

To: Honorable Sandra Colvin Roy, Chair Transportation & Public Works Committee

Subject: **Marquette Ave (PV052) and 2nd Ave (PV053) Capital, Operation, Maintenance and Funding**

Recommendation:

Authorize a second amendment to the UPA Sub recipient Agreement (SG-2008-010) with the Metropolitan Council to extend the project activity period date from October 31, 2010 to December 31, 2010.

Previous Directives:

- August 6, 2010: Approval of a second amendment to the UPA Sub recipient Agreement (SG-2008-010) with the Metropolitan Council to decrease the total award amount by \$767,518
- November 12, 2009: Increase contract #C-26885 with Meisinger Construction by \$125,000 for shelter construction change orders
- June 2, 2009: Authorize an amendment to the UPA Sub Recipient Agreement (SG-2008-010) with the Metropolitan Council to increase the total award amount by \$1,900,000 for the transit shelter capital costs
- May 12, 2009: Approval of official publication #7143 UPA – Marquette and 2nd Avenue Transit Shelters

Prepared by: Tim Drew, Traffic Engineer, 673-2152

Approved by:

Steven A. Kotke, P. E., City Engineer, Director of Public Works

Presenters: Tim Drew

Financial Impact

No financial impact

Community Impact:

Neighborhood Notification: Not Applicable
City Goals: To ensure a Healthy, vital and safe city.
Comprehensive Plan: Not Applicable
Zoning Code: Not Applicable

Background/Supporting Information:

A proposal has been developed and approved by the Federal Transit Administration (FTA) to use a portion of the remaining contingency of the Marquette and 2nd Avenue South UPA Project for a series of enhancements to the designated corridors. This proposal required the work to be completed by October 31, 2010.

The work scope could not be completed before the deadline requiring City forces and contractors to continue working past this deadline.

The proposed amendment would authorize an extension to the existing work scope

This amendment is necessary for the city to receive reimbursement for expenses incurred after October 31, 2010 associated with the previously approved enhancements.

As a result of this approval, the enhancements covered by this amendment will extend the completion date of the project from October 31, 2010 to December 31, 2010.

Cc: Jon Wertjes
Craig Lamothe, Metro Transit
Dave Schlueter
Bill Fellows
Don Sobania