Kraus-Anderson Construction Company
8625 Rendova Street NE
Circle Pines, MN 55014
P - 763-786-7711
F - 763-786-2650

Sunrise Painting

Contract Reconciliation
TC Concessions

	Description	Submitted Amount	Approved Amount
	Original Bid Contract	$ 29,900.00	$ 29,900.00
COR 1	Patching Existing Holes in CMU	$ -	$ 1,380.00
		$ -	$ -
		$ -	$ -
		$ -	$ -
		$ -	$ -
		$ -	$ -
		$ -	$ -
		$ -	$ -
		$ -	$ -
		$ -	$ -
		$ -	$ -
		$ -	$ -
		$ -	$ -
		$ -	$ -
	CO TOTAL	$ -	$ 1,380.00
	Total Cost to Date	$ 29,900.00	$ 31,280.00
	Total Original Approved Contract		$ 29,900.00
	Contingency Remaining		$ (1,380.00)

Kraus-Anderson® Construction Company
8625 Rendova Street N.E.
P.O. Box 158
Circle Pines, MN 55014
Telephone: 763-786-7711
Fax: 763-786-2650

CHANGE ORDER REQUEST

Target Center Concession Stand Upgrades
600 1st Avenue North
Minneapolis, MN 55403

Project # 90408

Change Order Request: 001 **Date: 8/9/2013**

To:	From:
G. Jack Barr Minneapolis Convention Center 1301 Second Avenue South Minneapolis, MN 55403-2781	Dustin Phillips Kraus-Anderson® Construction Company 8625 Rendova Street N.E. P.O. Box 158 Circle Pines, MN 55014

Description	Category	Status
PCO 001 - Patch CMU Walls		Architect

Reference	Required By	Days Req	Amt Req
		0	$1,380.00

Notes

PCO No.	Date	Reference	Amount Proposed	Days Req	Category	Reason
001	8/9/2013	NA	$1,380.00	0	Request For Proposal	Contractor

Description Patching Holes in Existing CMU

Notes

Company	Item Description	Amount Proposed
Sunrise Painting	Caulk Patch	$1,380.00

APPROVAL

Minneapolis Convention Center	Approved ✓	Rejected	Date
Perkins + Will, Inc.	Approved	Rejected	Date
Kraus-Anderson Construction Company	Approved	Rejected	Date