Kraus-Anderson Construction Company
8625 Rendova Street NE
Circle Pines, MN 55014
P - 763-786-7711
F - 763-786-2650

Kirk Acoustics

Contract Reconciliation

TC Concessions

	Description	Submitted Amount	Approved Amount
	Original Bid Contract	**$ 20,600.00**	**$ 20,600.00**
COR 46	FRP Wall Patch at 131	$ -	$ 4,800.00
		$ -	$ -
		$ -	$ -
		$ -	$ -
		$ -	$ -
		$ -	$ -
		$ -	$ -
		$ -	$ -
		$ -	$ -
		$ -	$ -
		$ -	$ -
		$ -	$ -
		$ -	$ -
		$ -	$ -
	CO TOTAL	**$ -**	**$ 4,800.00**
	Total Cost to Date	**$ 20,600.00**	**$ 25,400.00**
	Total Original Approved Contract		**$ 20,600.00**
	Contingency Remaining		$ (4,800.00)

Kraus-Anderson® Construction Company
8625 Rendova Street N.E.
P.O. Box 158
Circle Pines, MN 55014
Telephone: 763-786-7711
Fax: 763-786-2650

CHANGE ORDER REQUEST

Target Center Concession Stand Upgrades
600 1st Avenue North
Minneapolis, MN 55403

Project # 90408

Change Order Request: 046 **Date: 10/14/2013**

To: G. Jack Barr
Minneapolis Convention Center
1301 Second Avenue South
Minneapolis, MN 55403-2781

From: Dustin Phillips
Kraus-Anderson® Construction Company
8625 Rendova Street N.E.
P.O. Box 158
Circle Pines, MN 55014

Description	Category	Status
FRP Wall Patch		Owner

Reference	Required By	Days Req	Amt Req
		0	$4,800.00

Notes

PCO No	Date	Reference	Amount Proposed	Days Req	Category	Reason
052	10/14/2013	P+W RFI 052 Response dated 10/11/13	$4,800.00	0	Request For Proposal	Architect/Engineer

Description: RFI 052 Response - FRP Wall Patch

Notes:

Company	Item Description	Amount Proposed
Kirk Acoustics	Demo 16 - 9' high sheets of existing FRP board and place in your dumpster. Install 22 - 9' sheets of new white FRP on walls per photos and notes, for the sum of: $3,600.00. Install new ceiling in a 20X20 area for the sum of: $1,200.00.	$4,800.00

APPROVAL

Minneapolis Convention Center	Approved ✓	Rejected	16 OCT Date
Perkins + Will, Inc.	Approved	Rejected	Date
Kraus-Anderson Construction Company	Approved	Rejected	Date