Council Action **City of Minneapolis** **File No.** 15-01352

The Minneapolis City Council hereby authorizes an amendment to Contract No C-39597 with Heitkamp, Inc., increasing the contract by $53,941.65, for a revised contract total of $547,630.86, to reflect the actual costs for the cleaning and lining of cast iron water mains.

Committee: TPW&W&M Public Hearing: N/A Publication: 11/14/2015

RECORD OF COUNCIL VOTE				
MEMBER	AYE	NAY	ABSTAIN	ABSENT
REICH	X			
GORDON	X			
FREY	X			
B. JOHNSON	X			
YANG	X			
WARSAME	X			
GOODMAN				X
GLIDDEN	X			
CANO	X			
BENDER	X			
QUINCY	X			
A. JOHNSON	X			
PALMISANO	X			
DATE:	NOV 06 2015			

☒ APPROVED ☐ VETOED

MAYOR HODGES

NOV 12 2015

DATE

Certified an official action of the City Council

ATTEST:

CITY CLERK