WEEK OF:		9/5/11	9/12/11	9/19/11	9/26/11	10/3/11	10/10/11	10/17/11	10/24/11	10/31/11	11/7/11	11/14/11	11/21/11	11/28/11	12/5/11	12/12/11	12/19/11	12/26/11	1/2/12	1/9/12	1/16/12	1/23/12	1/30/12	2/6/12	2/13/12	2/20/12	2/27/12	3/5/12	3/12/12	3/19/12	3/26/12	4/2/12	4/9/12	4/16/12	4/23/12	4/30/12	5/7/12	5/14/12	5/21/12	5/28/12	6/4/12	6/11/12	6/18/12	6/25/12	7/2/12	7/9/12	7/16/12	7/23/12	7/30/12
High Level Timeline																																																
Draft revisions to CPP Guidelines	9/12/11		◆																																													
Equity Directive recommendations to City Council	9/16/11		◆																																													
"Unfreeze" $858,000 NRP Phase II funds	9/16/11		◆																																													
Extend current CPP contracts thru June 2012	9/16/11		◆																																													
Neighborhood organization review of CPP revisions	10/3/11					45 day review period?																																										
Informational meeting for neighborhood staff	10/10/11						◆																																									
Informational hearings on CPP guidelines	10/24/11								◆			◆																																				
City Council approval of NRP ordinance/NRP Consolidation	11/4/11									◆																																						
NCEC approval of revised CPP guidelines	12/27/11																	◆																															
Reformulation of NRP Policy Board	1/1/12																		Dependent on JPA																													
City Council approval of new CPP guidelines	1/13/12																			◆																												
Rollout of new CPP guidelines	1/16/12																				Via mail, email, website																											
Neighborhood conference	2/11/12																							◆																									
Neighborhoods submit CPP funding proposals to NCR	4/1/12																														Neighborhoods can bring in any month																	
Neighborhoods submit Neighborhood Plans to NCR	7/1/12																																											Ongoing			
NCEC																																																
NCEC CoW reviews process for community engagement	9/14/11		✣																																													
NCEC CoW discussion on allocation formula	9/14/11		✣																																													
NCEC CoW reviews NRP ordinance	10/10/11						?																																									
Full NCEC reviews NRP ordinance	10/24/11								✣																																							
NCEC CoW reviews community feedback	11/28/11													✣																																		
NCEC CoW reviews draft revised guidelines	12/12/11															✣																																
Full NCEC reviews draft revised guidelines	12/26/11																	✣																														
Final guidelines to City Council	1/2/12																		✣																													
Rollout of new CPP guidelines	1/16/12																				✣																											
Possible first CPP submissions	3/26/12																														✣																	
NCR/DFD/City Attorney																																																
Draft community engagement plan and guiding questions	9/5/11	▼																																														
First draft guidelines	9/5/11	▼																																														
Revised Allocation Formula	9/5/11	▼																																														
Mail/email draft guidelines for community feedback	10/3/11					▼																																										
Community information hearings	10/10/11						▼					▼																																				
Draft NRP Oridnance (City Attorney)	10/17/11							▼																																								
Revise guidelines	11/28/11													▼																																		
Final draft to NCEC CoW	12/12/11															▼																																
Final draft to full NCEC	12/26/11																	▼																														
Final draft to City Council	1/16/12																				▼																											
Deliver final guidelines to neighborhood organizations	1/23/12																					▼																										