The Lasalle Avenue Project

Volume 73 10.16.15

Lasalle Avenue from 8th Street to Grant Street

FOR THE WEEK OF OCTOBER 19–OCTOBER 23

Xcel Energy will be installing new cable within their existing manholes from 9th Street to 11th Street.

Friday, Oct 16: Remove temporary asphalt ramping around manholes and clean up asphalt edges at intersections where the existing pavement will meet the new pavement. Lane closures (half at a time) on Lasalle and on the cross streets (half at a time, between rush hours): 10th, 11th, and 12th Street.

Saturday, Oct 17: Full closure on Lasalle including the 10th, 11th, and 12th Street intersections. We will be starting at 8th Street in the morning and will work towards 12th Street. 12th Street will close at noon. Streets will re-open as the asphalt sufficiently cools and is ready to open. Two way traffic on 11th Street will be allowed between Marquette and Lasalle to maintain ramp access.

Monday, Oct 19 and Thursday, Oct 22: Saw and seal of asphalt pavement: Lane closures (half at a time) on Lasalle and on the cross streets (half at a time, between rush hours): 9th, 10th, 11th, and 12th Street. Thursday is the day to complete what was not finished on Monday.

Monday, Oct 19: Tentative date for striping. There will be some striping removal between 12th and Grant during the day. Striping will take place overnight.

Tuesday, Oct 20; Wednesday, Oct 21; and Friday, Oct 23: Mpls traffic will continue to install signs and meters; Mpls Park Board will plant trees. Parking lanes required for this work.

Week of Oct 26: Complete installation of signs and meters and the planting of trees. The parking lanes will be required for this work.

We do appreciate your patience and understanding as we proceed with this project. Our goal is to keep you informed of our plans and schedule as we proceed and to fully construct the new Lasalle Avenue as quickly as possible.

SEE PAGE 2 FOR DETOUR ROUTING

Minneapolis
City of Lakes

For general downtown construction info:

http://www.ci.minneapolis.mn.us/publicworks/traffic/index.htm

LASALLE PROJECT INFORMATION LINE

612.758.6700

Please leave a message regarding your questions or concerns along with your name and contact information.

You may also email your questions or concerns to:

blokkesmoe@sehinc.com or
tracy.lindgren@minneapolismn.gov
612.290.5898

WE WILL REPLY AS QUICKLY AS POSSIBLE.

http://www.ci.minneapolis.mn.us/cip/all/WCMS1P-104039



The Lasalle Avenue Project

Final Asphalt Wear Course • To Be Installed Saturday, October 17th



Minneapolis Public Works

THE CITY ASSUMES NO LEGAL RESPONSIBILITY FOR THE ACCURACY OF THE INFORMATION REPRESENTED HERE
COPYRIGHT © 2015 CITY OF MINNEAPOLIS

300 0 300 600 900 1200 1500
Feet

N W E S

- Access to driveways along Lasalle Avenue—including parking ramps—will be limited and/or restricted at various times throughout the day.
- Work will begin at 8th Street in the morning and proceed South throughout the day.
- Portions of the street and affected cross streets will reopen when they are ready throughout the day.

GeoMaster version 34i (build 161) at 2015-10-05 13:35