Note: This is a Tentative Schedule which is subject to change due to unforeseen issues.

Some streets will have more than one installation due to to the number of live service connections.

Completed projects will be shown in yellow

1. Russell Ave N, 37th Ave N - 36th Ave N; 4/22/2013
2. Russell Ave N, 37th Ave N - 36th Ave N; 4/23/2013
3. Vincent Ave N, Lowry - 33rd Ave N; 4/24/2013
4. Bryant Ave N, Webber Pkwy - 42nd Ave N; 4/25/2013
5. 2nd St N, Hennepin Ave - 1st Ave N; 4/26/2013
6. Vincent Ave N, Lowry - 33rd Ave N; 4/29/2013
7. Colfax Ave N, 39th Ave N - 40th Ave N; 4/30/2013
8. Colfax Ave N, 39th Ave N - 40th Ave N; 5/1/2013
9. Thomas Ave S, Wayzata Blvd - Vincent Ave; 5/2/2013
10. 19th Ave NE, Jefferson - Washington St NE; 5/3/2013
11. Thomas Ave S, Wayzata Blvd - Vincent Ave; 5/6/2013
12. Humboldt Ave N, 37th - Dowling Ave; 5/7/2013
13. Humboldt Ave N, 37th - Dowling Ave; 5/8/2013
14. Emerson Ave N, Dowling - 39th Ave N; 5/9/2013
15. Emerson Ave N, Dowling - 39th Ave N; 5/10/2013
16. James Ave N, 41st Ave - 42nd Ave N; 5/13/2013
17. James Ave N, 41st Ave - 42nd Ave N; 5/14/2013
18. Xerxes Ave N, 33rd Ave - 34th Ave N; 5/15/2013
19. Xerxes Ave N, 33rd Ave - 34th Ave N; 5/16/2013
20. Queen Ave N, 36th Ave - 35th Ave N; 5/17/2013
21. Aldrich Ave N, 39th Ave - 40th Ave N; 5/20/2013
22. Aldrich Ave N, 39th Ave - 40th Ave N; 5/21/2013
23. Queen Ave N, 35th Ave - 36th Ave N; 5/22/2013
24. California St NE, 15th Ave - 16th Ave NE; 5/23/2013
25. 13th Ave S, E 39th St - E 38th St; 5/24/2013
26. Chicago Ave S, E 44th St - E 43rd St; 5/28/2013
27. Vincent Ave S, W 48th St - W 47th St; 5/29/2013
28. Vincent Ave S, W 48th St - W 47th St; 5/30/2013
29. 13th Ave S, E 39th St - E 38th St; 5/31/2013
30. Vincent Ave S, W 49th St - W 48th St; 6/3/2013
31. Vincent Ave S, W 49th St - W 48th St; 6/4/2013
32. Vincent Ave S, W 50th St - W 49th St; 6/5/2013
33. Vincent Ave S, W 50th St - W 51st St; 6/6/2013
34. Vincent Ave S, W 50th St - W 49th St; 6/7/2013
35. Vincent Ave S, W 50th St - W 51st St; 6/10/2013