ROOFING COMPANY
- Since 1929 -

4550 Main Street NE, Minneapolis, MN 55421
(763)572-0660, Fax (763)572-0230

TO: MINNEAPOLIS CONVENTION CENTER  DATE: 8/23/2012
1301 2" AVE. SOUTH CRC Order No.: 001
MINNEAPOLIS, MN 55403 PROJECT: DOMES REROOFING OP7623
LOCATION: MINNEAPOLIS, MN

ATTENTION: CHRIS LARSON/LANE CARLSON

CHANGE ORDER REQUEST
We herby agree to make the change(s) specified below:
CHANGE ORDER NUMBER: 001 $137,835.00- 2 Domes

1. Install a second ply or additional layer of Grace HT SA Ice and water shield underlayment on Domes D and
E.

MATERIAL: 292 QTY- 2 square rolls of Grace HT x 2 domes x $146.46 per roll = $85,530.00

MATERIAL TOTAL: $85,530.00

LABOR: 660 hours (330 hours per dome) x $79.25 per hour = $52,305.00

LABOR TOTAL: $52,305.00

TOTAL CHANGE ORDER #001: $137,835.00 ($68,917.50 per dome)

WE AGREE hereby to make the change(s) specified above sum of: One Hundred Thirty Seven Thousand Eight
Hundred Thirty Five dollars and No/100.

The above prices and specifications of this Change Order are satisfactory and are hereby accepted. All work to be
performed under same terms and conditions as specified in original contract unless otherwise stipulated.

CENTRAL ROOFING COMPANY MINNEAPOLIS CONVENTION CENTER
By: ACCEPTED By: ——g/ A f

Warren Stock ) d

President DATE: “):/Z /Z() |7




_AIA Document G701" - 2001

Change Order

PROJECT (Nante and address): CHANGE ORDER NUMBER: 001 OWNER:
Minneapolis Conventi enter ] 23, 2 .
i 2n]d rca g tion Center DATE: August 23, 201 ARCHITECT: 3
Minneapolis, MN 33403 CONTRACTOR: 4
TO CONTRACTOR (Nante and address;:  ARCHITECT'S PROJECT NUMBER: 12-9721-03 FIELD: [
Central Roofing CONTRACT DATE: July 09, 2012

4550 Main Street N CONTRACT FOR: General Construction OTHER: []

Fridley, MN 55421

THE CONTRACT IS CHANGED AS FOLLOWS:
(Include, where applicable, any undisputed amount atiributable to previously executed Construction Change Directives)
Install second layer of Grace HT SA lee and Water Shield underlayment on Domes D & £

The original Contract Sum was $ 3,945.500.00
The net change by previously authorized Change Orders $ 0.00
The Contract Sum prior to this Change Order was $ 3,945,500.00
The Contract Sum will be increased by this Change Order in the amount of $ 137,835.00
The new Contract Sum including this Change Order will be $ 4,083.335.00

The Contract Time will be unchanged by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is as per Central Roolings updated sehedule.

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have
been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Gwner and
Contractor, in which case a Change Order is executed to supersede the Construction Change Directive,

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Roof Spec, Inc. Central Roofing Minneapolis Convention Center
ARCHITECT (Firm name) CONTRACTOR (Firim nanie) OWNER (Firm name)
2400 Prior Avenue N 4550 Main Street N 1301 21nd Ave S
St, Paul, MN-55143 Fridley, MN 55421 i Minneapolis, MN 55403-2710,
ADDRESS), _ / ADDRESS \ ADDRESS

g A—— P /A
BY (Signatiure) BY (Signafure) ; Bmgf waliire)
Weston Thone [v:/;r,‘/g o o P { /(- "K_ L-ANE- CARLS ow
(Typed name) (Typed name) {Typed nane)
October 23,2012 lo/‘LS 20\
DATE DATE DATE' ;
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