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PROJECT: I-94W to 7th St Ramp Project SUB CONSULTANT: ZAN ASSOCIATES
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TASK NO.  WORK TASK DESCRIPTION PRINCIPAL SR. ASSOC. ASSOCIATE SR. PROF. PROF. TECHNICAL CLERICAL TOTALS TOTAL EST. FEE
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PROJECT DESCRIPTION

Engineering services shall be provided for the public improvements to the 
existing 5th ST Exit Ramp from I-94 West to relocate it to 7th St via a new bridge
over 35W and roadway surface improvements on 7th St from 13th Ave to 11th 
Ave. Improvements along 7th St include restriping and sign placement to go 
from a 2 lane section to a 3 lane section. The intersection of 7th St and 13th Ave 
will include placement of a traffic signal and ADA improvements at the 
intersection. The new 94W bridge assumes a 2 lane bridge for approximately 
500'.
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1.0 PROJECT MANAGEMENT, COORDINATION AND MEETINGS  

The purpose of this task is to provide project oversight and direction; monitor 
schedule and budget; coordinate with affected agencies; and verify the 
application of identified quality management procedures.

Assumptions:
- Project duration: 11 months (August 2014 to June 2015)
- Final design based on the MnDOT Staff Approved Geometric Layout and 

Profiles. 
- No Alternative Evaluations or significant redesign is included in this scope.

City Deliverables:
- Staff participation in project activities
- Review & comment for meeting agendas, minutes and materials

SRF Deliverables:
- Project schedule updated monthly
- Meeting agendas, minutes and materials

1.1 General day-to-day project management and administration of overall project to 
monitor progress, maintain budget control, and address special issues as they 
develop.

8 32 0 0 0 0 0 40 $5,776.00

1.2 Work-planning schedule, coordination of tasks, and staffing assignments. 8 32 0 0 0 0 0 40 $5,776.00

1.3 External project coordination, communication, and correspondence with public 
agencies, subconsultants, and other regulatory and review agencies, including 
the following:

8 32 0 0 0 0 0 40 $5,776.00

City of Minneapolis
MnDOT Metro
MnDOT CO
MnDOT Bridge
Metro Council/Metro Transit
Permitting Agencies
Hennepin County

1.4 Project Management Team Meetings - Conduct Project Management Team 
(PMT) meetings during the project. The project coordination meetings will be 
attended by State and City of Minneapolis Staff and will focus on work package 
decisions and policy issues.  This Task includes agenda preparation, meeting 
facilitation, follow-up, and a summary of outcomes from each meeting 
(distributed within five days of meeting). (Assume 10 meetings occurring on a 
monthly basis at SRF offices)  

48 104 32 80 0 0 10 274 $35,204.00
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1.5 Correspondence and Meetings with External Stakeholders - Prepare 
correspondence and materials as directed by City’s Project Manager to assist in 
communication with external stakeholders and public officials. Support City staff 
in external meetings with local, state, and federal agencies including agendas, 
meeting materials, meeting summaries, follow-up activities. Maintain overall log 
of these meetings, notes, and other correspondence. (Assume 8 Meetings)

16 20 24 0 0 0 4 64 $8,736.00

1.6 Monthly Progress Reports, Invoices and File Keeping - Prepare monthly 
progress reports. (Assumes 11 months, August 2014 - June 2015) Work will 
include the following:

20 20 0 0 0 0 0 40 $6,160.00

- Work summary for reporting period including work completed, items to be 
resolved, items pending that require action by City or State, present stage of 
project (percent completed), next major deliverables to be submitted.

- Deliverables status report that includes the following information - 1) ahead of 
schedule, under budget; 2) ahead of schedule, over budget; 3) behind schedule, 
over budget; 4) behind schedule, under budget; 5) on schedule on budget; If 
behind schedule, provide explanation for how to get back on schedule, as well 
as impact to other deliverables.

- Financial billings and budget status
1.7 Prepare P6 schedule for MnDOT's use and provide monthly updates 6 10 56 0 0 0 0 72 $9,456.00

- Assume basic P6 schedule without resource loading
1.8 QAQC oversight for work tasks 40 0 0 0 0 0 0 40 $6,800.00

SUBTOTAL - TASK 1.0 154 250 112 80 0 0 14 610 $83,684.00
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2.0 DATA COLLECTION, SURVEYS AND BASE MAP

Assumptions:
- Assume MnDOT will collect all field design surveys requested by SRF including 

bridge surveys.
- Work will be performed in compliance with the MnDOT CADD Level II 

Standards, the MnDOT Surveying and Mapping Manual, and the MnDOT Right 
of Way Manual.  

- Mapping and surveys will be delivered in English units in Hennepin County 
Coordinates.

- MnDOT and City to provide computed existing RW basemaps along I-35W and 
7th Street.

City Deliverables:
-
- Bridge Survey Information
- Survey Data
- Computed existing right of way basemap
- Record and As-Built Plans
- Digital Terrain Model

SRF Deliverables:
- DTM in Microstation format

2.1 Consultant will prepare graphical layout illustrating locations of survey needs and
provide a description of the information to be obtained.

0 4 4 0 8 0 0 16 $1,736.00

2.2 MnDOT will obtain all field survey information requested and provide to 
consultant in point file format. Consultant will process point file data to create 
topographical features.  Anticipate survey needs to include:

0 16 0 0 8 8 0 32 $3,752.00

- Existing utility locations
- Bridge surveys
- Soil boring locations
- Drainage features and inverts
- Roadway tie-in information
- Pavement edges
- Topographical features

2.3 Construct digital terrain model (DTM) by integrating supplemental survey 
information provided by MnDOT and surface information provided by MnDOT. 
Includes QA / QC check of DTM prior to client submittal.

0 2 8 0 8 8 0 26 $2,828.00

SUBTOTAL - TASK 2.0 0 22 12 0 24 16 0 74 $8,316.00

Survey Control Information
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CLIENT: CITY OF MINNEAPOLIS
CONSULTANT: SRF CONSULTING GROUP, INC.
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TASK NO.  WORK TASK DESCRIPTION PRINCIPAL SR. ASSOC. ASSOCIATE SR. PROF. PROF. TECHNICAL CLERICAL TOTALS TOTAL EST. FEE

3.0 COST ESTIMATES

The purpose of this task is to prepare construction cost estimates at key stages 
of the plan development. 

Assumptions:
- Construction cost estimate based upon SRF preliminary cost estimate template 

method.

Client Deliverables:
- Timely Review & comment on estimate

SRF Deliverables:
- Construction Cost estimate (current year dollars)

3.1 Prepare detailed cost estimate at 60 percent plan completion. Estimate will be 
taken from SRF concept cost estimate spreadsheet. Estimate will be reviewed 
by MnDOT and City of Minneapolis. Comments will be incorporated into the 95%
cost estimates.

2 4 8 0 12 0 0 26 $2,920.00

3.2 Prepare detailed cost estimate at 95 percent plan completion. Estimate will be 
reviewed by MnDOT and City of Minneapolis. Estimated quantities will be 
obtained from SEQ. Comments will be incorporated into 100% cost estimate.

4 8 10 0 16 0 0 38 $4,404.00

3.3 Prepare FINAL detailed cost estimate at 100 percent plan completion. 2 2 4 0 4 0 0 12 $1,460.00

3.4 QA / QC basic check of cost estimates. 0 8 4 0 0 0 0 12 $1,608.00

SUBTOTAL - TASK 3.0 8 22 26 0 32 0 0 88 $10,392.00
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CLIENT: CITY OF MINNEAPOLIS
CONSULTANT: SRF CONSULTING GROUP, INC.

PROJECT: I-94W to 7th St Ramp Project SUB CONSULTANT: ZAN ASSOCIATES
FINAL BRIDGE AND ROADWAY DESIGN 

TASK NO.  WORK TASK DESCRIPTION PRINCIPAL SR. ASSOC. ASSOCIATE SR. PROF. PROF. TECHNICAL CLERICAL TOTALS TOTAL EST. FEE

4.0 UTILITIES

Assumptions:
-

- This scope does not include design for City sewer or water-main facilities.
- Perform the steps of the MnDOT utility coordination process and will coordinate 

the project development with utility owners that may be affected by the project. 
Utility coordination generally includes resolving and mitigating utility conflicts. 
Specific utility coordination activities must be handled in compliance with the 
MnDOT Utilities Manual and as outlined in the contractor information packet, 
both which can be found at MnDOT’s website www.dot.state.mn.us/utility/.

- This task includes identifying impacted utilities, coordinating potential 
adjustments or relocations with utility owners and facilitating the permitting 
process for utility relocation via the Gopher State One Call process.

- All utilities will be quality level D. Higher quality levels, such as SUE mapping, 
will require additional steps, and are not included in this scope.

- Steps 14 and 15 of the MnDOT utility coordination process are outside the 
scope of this contract. 

Client Deliverables:
- Review & comment on Coordination Letters
- Review & comment on Utility Plans & Tabulations
- Meeting space for Utility Coordination Meetings

SRF Deliverables:
- Coordination Letters & attachments
- Utility Plans & Tabulations
- Utility Coordination Meeting agendas, materials and minutes

4.1 Perform Gopher State contacts, receive utility data. 0 0 4 0 32 0 0 36 $3,224.00

4.2 Prepare preliminary utility plans and tabulations showing inplace public and 
private utilities located within the proposed construction limits.  (Wells, septic 
tanks, drain field and field tile will not be tabulated as utilities.  However, they will 
be tabulated separately when impacted.)  The preliminary utility plans and 
tabulations will include the following:

0 0 0 0 16 0 0 16 $1,360.00

- List of Utility owners within the project
- Plan view of inplace utilities showing location, size, and type of facility (if known).

- Distinction between overhead and buried utility lines.
- Voltage of power lines greater than 15 kV.

For the purpose of this task "utilities" shall consist of privately, publicly or cooperatively owned 
lines and facilities for distribution and/or transmission of communication, electrical energy, 
gasoline, oil, gas, water, steam, or the exclusive collection of sewage.
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CLIENT: CITY OF MINNEAPOLIS
CONSULTANT: SRF CONSULTING GROUP, INC.

PROJECT: I-94W to 7th St Ramp Project SUB CONSULTANT: ZAN ASSOCIATES
FINAL BRIDGE AND ROADWAY DESIGN 

TASK NO.  WORK TASK DESCRIPTION PRINCIPAL SR. ASSOC. ASSOCIATE SR. PROF. PROF. TECHNICAL CLERICAL TOTALS TOTAL EST. FEE

-

4.3 Perform field check of mapped utility locations.  Update drawings as required.  0 0 4 0 8 0 0 12 $1,184.00

Tabulation of inplace utilities showing the location (indicated by station and offset from the 
roadway alignment used in the final construction plan), the utility facility owner, and the size 
and type of facility in the project area.  Indicate the effect in the tabulation for each utility 
identified (leave as is, adjust, relocate, or remove).
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CLIENT: CITY OF MINNEAPOLIS
CONSULTANT: SRF CONSULTING GROUP, INC.
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FINAL BRIDGE AND ROADWAY DESIGN 

TASK NO.  WORK TASK DESCRIPTION PRINCIPAL SR. ASSOC. ASSOCIATE SR. PROF. PROF. TECHNICAL CLERICAL TOTALS TOTAL EST. FEE

4.4 Upon completion of the construction limits, submit a Utility Coordination Letter to 
each utility company of discovered utilities; attached will be preliminary layouts 
with construction limits and inplace utility information.  

0 2 2 0 4 0 2 10 $984.00

4.5 Arrange and conduct a preliminary Utility Coordination Meeting for the purpose 
of informing utility owners about the project and coordinating potential 
relocations.

0 4 8 0 10 0 0 22 $2,410.00

4.6 Revise utility plans and tabulations based upon comments from Mn/DOT and 
utility owners.

0 0 2 0 8 0 0 10 $932.00

4.7 Prepare tabulations of Public & Private Utility Locations (station offset) and 
remarks regarding relocation.  Tabulations to be used in construction plans.  
(Assume 2 tabulations total).

0 0 8 0 24 0 0 32 $3,048.00

4.8 Arrange and conduct a final Utility Coordination Meeting for the purpose of 
updating utility owners about the project and coordinating potential relocations.

0 4 8 0 10 0 0 22 $2,410.00

4.9 Request utility owners to submit detailed plans, schedules and estimates using 
Request for Relocation Letter. Utilities are to submit relocation plans using the 
Red/Greed/Brown Marking system. Red marks indicated facilities to be removed 
or put out of service; Green marked facilities will remain in place; and Brown 
marks indicated proposed facilities.  This step may require additional follow up if 
utility owners are unresponsive, unfamiliar with the MnDOT process or the 
project is very complicated. 

0 0 8 0 10 0 0 18 $1,858.00

4.10 Submit a Utility Verification and Information Letter to each identified utility owner,
no later than 90 days prior to the submission of final plans to Mn/DOT's Central 
Office, along with a final plan consisting of a title sheet, construction plan sheets,
profiles, construction staging, utility tabulations, inplace utility plan sheets, and 
cross sections.  One copy will also be submitted to Mn/DOT's Utility Agreements 
Office.  Responses from utility companies will be copied to Mn/DOT's Project 
Manager and the Utility Agreements Office.

0 4 8 0 16 0 4 32 $3,152.00

4.11 Coordinate and assist utility companies with relocation locations. 0 0 8 0 16 0 0 24 $2,368.00

4.12 General ongoing day-to-day coordination with private utility representatives and 
SRF design groups.

0 0 20 0 20 0 0 40 $4,220.00

4.13 QA / QC basic check of prepared materials for this task. 0 8 0 0 0 0 0 8 $1,104.00

SUBTOTAL - TASK 4.0 0 22 80 0 174 0 6 282 $28,254.00
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CLIENT: CITY OF MINNEAPOLIS
CONSULTANT: SRF CONSULTING GROUP, INC.

PROJECT: I-94W to 7th St Ramp Project SUB CONSULTANT: ZAN ASSOCIATES
FINAL BRIDGE AND ROADWAY DESIGN 

TASK NO.  WORK TASK DESCRIPTION PRINCIPAL SR. ASSOC. ASSOCIATE SR. PROF. PROF. TECHNICAL CLERICAL TOTALS TOTAL EST. FEE

5.0 PLAN PREPARATION (60-95%)

The purpose of this task is to prepare construction plans, specification, and 
estimate (PS&E) for agency review and suitable for approval for a construction 
letting.

Assumptions:
- No federal funds or federal oversight/review will be necessary.
- Plans to be provided on 11"x17" bond paper in English units.
- No mucking or removal of other unsuitable material from the project area is 

anticipated.
- Design work will be done in Microstation format. Design files will be provided as 

part of the final delivery of the project.
- Plans will be reviewed by MnDOT Metro, MnDOT Central Office and City of 

Minneapolis to meet relevant trunk highway and state aid design standards and 
plan format requirements for letting. 

- Landscaping or plantings plan are NOT included in this scope.
- No retaining walls will be necessary.

Client Deliverables:
- Plan comments consolidated and presented in tabular format.
- As Built/record drawings

SRF Deliverables:
-
-
-
-
-
-
-
- One (1) CD Containing PDF of plans and microstation design files (1 per 

submittal)

5.1 60% Civil Design and Plan Preparation 10 40 60 0 180 70 0 360 $37,640.00
Design and coordination to develop 60% plan set for agency review.  The 60% 
plan will identify construction limits.  The 60% plans will include the following 
items: 

- Title sheet and general layout
- Statement of Estimated Quantities (format only, no quantities)
- Standard plates and chart index  
- Soils / construction notes
- Typical sections and Pavement Design
- Alignment plans and tabulations
- In place Topo, Utility
- Removal plans
- Miscellaneous Details
- Standard Plan sheets
- Construction Staging and Traffic Control Plans (Includes Temporary 

Erosion/Sediment Control)

One (1) set of design computations and quantity calculations.
Draft and Final Construction Cost Estimate (MS Excel and PDF)
Five (5) hard copies of draft Special Provisions  (Hard copy and MS Word)
Five (5) hard copies of final Special Provisions (Hard copy and MS Word)

Ten (10) hard copies of draft plans (60% Plans). 
Ten (10) hard copies of draft final plans (95% Plans).
Hard copies plans to be on 11" x 17" bond prints.
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- Construction plans (Includes Traffic Barrier and Fencing)
- Intersection details
- ADA pedestrian ramp details
- Roadway profile sheets
- Erosion Control Plans
- Turf establishment plans  
- Contour Plans
- Match line Layout
- Cross section sheets

5.1.1 Perform basic internal quality control review process of design components. 
Scan and electronically file documentation of quality control checks and 
resolutions.

0 4 8 0 0 0 0 12 $1,560.00

5.2 60% Drainage Design
Includes the design and coordination to develop the 60% plan set for agency 
review.

- HydroCAD will be utilized for hydrologic and hydraulic modeling of storm water 
BMPs.

- Water quality computations will not be required.  Storm water BMPs will be 
designed utilizing accepted methodology resulting in typical removal efficiencies, 
but specific water quality loading computations or modeling will not be required.

- A preliminary drainage design report will not be required.  Significant issues will 
be noted on the Drainage Overview Map.  Computations will be provided for 
review.

- Assumes the design of one infiltration basin and a SAFL Baffle for pretreatment.

5.2.1 Perform catch basin spacing analysis and place CBs. 0 0 2 0 20 0 0 22 $1,952.00
5.2.2 Perform storm sewer trunk line sizing. 0 0 2 0 20 0 0 22 $1,952.00
5.2.3 Coordinate preliminary bridge deck drainage with bridge design team 0 2 2 0 10 0 0 14 $1,378.00
5.2.4 Review staging plans and define temporary drainage features required that 

affect construction limits.
0 0 0 0 10 0 0 10 $850.00

5.2.5 Complete storm water BMP design including grading and HydroCAD modeling. 0 0 0 0 40 0 0 40 $3,400.00

5.2.6 Prepare plans to consist of the following sheets: 0 0 0 0 30 30 0 60 $5,790.00
Drainage plan sheets 
Storm sewer trunkline profiles
Drainage Standard Details
Blank drainage tabulation sheet showing tab layout for future submittals.

5.2.7 60% Cost estimate 0 0 2 0 10 0 0 12 $1,102.00
5.2.8 Perform basic internal quality control review process of design components. 

Scan and electronically file documentation of quality control checks and 
resolutions.

0 10 8 0 0 0 0 18 $2,388.00

5.3 60% Signing/Striping Design
- Includes the design and coordination to develop the 60% signing and pavement 

marking plan set for agency review.
- Consistent with MnMUTCD
- Permanent CMS or TMS design and plans not included
- Assume replacement of existing sign bridge on 35W / 55 Ramp
- Assume replacement of overhead sign panel on 94W to proposed ramp
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- Assumes proposed signing and pavement markings can be shown on the same 
plan sheets

- Assumes no overhead sign lighting.

5.3.1 60% Signing and Pavement marking plan 4 20 0 0 42 52 2 120 $12,742.00
Pavement marking details and notes
signing details
signing tabulations
Assumes all signing is Type C and Type D (with exception of the Type OH work 
as stated above)

5.3.2 Overhead Sign Plans (assumes OH sign structure can be designed using 
MnDOT Standard ST design sheets)

1 6 16 0 0 0 0 23 $3,014.00

5.3.3 Perform basic internal quality control review process of design components. 
Scan and electronically file documentation of quality control checks and 
resolutions.

2 8 0 0 0 0 0 10 $1,444.00

5.4 60% Lighting plans
- Assume lighting on proposed bridge and replacement of existing lighting 

impacted by proposed bridge
- Lighting plan sheets including cover sheet tab/legend (1), site plan sheets 100' 

scale (2), installation detail sheets (2), wiring detail sheet (1) and as-built detail 
FYI sheets (2).

- Assume as-built documentation is available
- Modify existing feedpoints
- No site visit required
- Assumes no lighting improvements will be made on 7th Street.

5.4.1 Lighting Analysis 0 2 0 0 2 8 0 12 $1,310.00
5.4.2 Permanent Lighting Plans 0 8 0 0 4 16 0 28 $3,172.00
5.4.3 Lighting Installation Details 0 4 0 0 2 8 0 14 $1,586.00
5.4.4 Lighting Wiring Details 0 4 0 0 2 8 0 14 $1,586.00
5.4.5 Feedpoint modifications 0 2 0 0 1 2 0 5 $577.00
5.4.6 Perform basic internal quality control review process of design components. 

Scan and electronically file documentation of quality control checks and 
resolutions.

0 4 0 0 2 2 0 8 $938.00

5.5 60% Staging and MOT design
- Assumes minimal construction stages, including temporary pavements and 

temporary construction
- Assumes no roadway closures will be allowed.
- Staging plans to include detour/alternate routes, if applicable.
- Traffic control plans and tabulations

5.5.1 Perform basic internal quality control review process of design components. 
Scan and electronically file documentation of quality control checks and 
resolutions.

0 8 0 0 0 0 0 8 $1,104.00

5.5.2 Internal meetings, project coordination, and communications with SRF staff from 
various departments to address 60% design issues in order to meet expedited 
project schedule.

0 8 0 0 0 0 0 8 $1,104.00

5.6 60% Traffic Signal Design
- Assume ICE and SJR reports completed prior to final design.
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- Includes the design and coordination to develop the 60% plan set and include 
the following items:

- New signal system installed at the intersection of 13th Ave and 7th Street.

- Assumes no construction temporary signals will be required for the project.

- Signal revisions to existing signal at 11th Ave and 7th Street.

5.6.1 Perform permanent signal design for incorporation into 60% design package. 
Signal design will include pole and mast arm locations, controller cabinet 
locations, vehicle and pedestrian signal head placements, detector locations, 
and signal controller phasing charts.

0 24 0 0 40 125 1 190 $20,270.00

5.6.2 Perform basic internal quality control review process of design components. 
Scan and electronically file documentation of quality control checks and 
resolutions.

4 8 0 0 0 0 0 12 $1,784.00

5.6.3 Submit 60% Plan to City and MnDOT for review.  City and MnDOT to provide 
consolidated comments from each agency in tabular format (provided by SRF).  
SRF in coordination with City and MnDOT will resolve disposition of comments.  
Resolved comments will be incorporated into 95% plan submittal.

0 12 8 0 32 8 0 60 $6,248.00

5.7 95% Design
The 95% design will be a  draft final set, fully complete and ready for final review 
by the City of Minneapolis and MnDOT. For plan approval the 95% PS&E 
package will incorporate the 60% plan comments and will include all the 
anticipated plan sheets.

5.7.1 95% Civil Design and Plan Preparation 8 24 40 0 80 40 0 192 $20,832.00
- Prepare proposed plans required for review at 95 percent. 
- The 95% plans will incorporate previous plan comments and will include all the 

anticipated plan sheets.
- Statement of Estimated Quantities and Tabulations will be complete with actual 

computed quantities for each item and be the basis for cost estimates.

- Prepare detailed final construction plans for the project.
5.7.2 Prepare special provisions Division S in MnDOT format. 0 0 16 0 40 0 0 56 $5,416.00
5.7.3 Perform enhanced internal quality control review prior to plan submittal for 

agency review. Scan and electronically file documentation of quality control 
checks and resolutions.

0 16 20 0 20 0 0 56 $6,428.00

5.8 95% Drainage Design
Includes refinement of the plan sheets as identified in the 60% design submittal.

- Assume no pipe bid alternates
- For arch pipe extensions, precast bends are assumed to be available from 

manufacturer. Therefore, structural detailing of bends is not included in this 
scope.

5.8.1 Complete storm sewer sizing. 0 0 0 0 20 0 0 20 $1,700.00
5.8.2 Complete culvert sizing for all culverts. 0 0 0 0 4 0 0 4 $340.00
5.8.3 Perform design of all riprap applications. 0 0 0 0 4 0 0 4 $340.00
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CLIENT: CITY OF MINNEAPOLIS
CONSULTANT: SRF CONSULTING GROUP, INC.

PROJECT: I-94W to 7th St Ramp Project SUB CONSULTANT: ZAN ASSOCIATES
FINAL BRIDGE AND ROADWAY DESIGN 

TASK NO.  WORK TASK DESCRIPTION PRINCIPAL SR. ASSOC. ASSOCIATE SR. PROF. PROF. TECHNICAL CLERICAL TOTALS TOTAL EST. FEE

5.8.4 Identify existing storm sewer and culverts to be removed and coordinate 
inclusion on removal plans.

0 0 0 0 4 0 0 4 $340.00

5.8.5 Provide SWPPP note sheets, review of turf establishment/erosion control plans.  
Preparation of SWPPP include in permit task.

0 0 4 0 0 4 0 8 $936.00

5.8.6 Complete drainage plans, profiles, and details, including: 0 10 20 0 40 40 0 110 $11,620.00
     Numbered drainage structures
     Water Resource notes and casting assembly tabulation
     Special details (pond, skimmers, manholes)
     Pipe size, length, type and gradient for all storm sewer and culverts
     Grading plans for ponding areas
Prepare drainage tabulation separate from profiles including:
     Numbered drainage structures with station and offsets, one per structure
     Pipe size, length, type and class for storm sewer and culverts

5.8.7 Prepare temporary drainage information for construction staging plans.  Indicate 
size, type, length, and elevation for all temporary pipes, and locations for all 
temporary drainage structures.  Temporary drainage profiles will not be required.

0 0 2 0 10 0 0 12 $1,102.00

5.8.8 Prepare storm water-related SEQ and cost estimate. 0 0 0 0 8 0 0 8 $680.00
5.8.9 Perform enhanced internal quality control review prior to plan submittal for 

agency review. Scan and electronically file documentation of quality control 
checks and resolutions.

0 10 10 0 15 0 0 35 $3,915.00

5.8.11 Prepare drainage related special provisions (Division S) 0 2 4 0 10 0 0 16 $1,630.00

5.9.1 95% Signing and Striping Plan 2 16 8 0 20 30 2 78 $8,612.00
- Includes refinement of the plan sheets as identified in the 60% design submittal.

- Signing and pavement markings plans, notes, and details
- Prepare signing / pavement markings SEQ and Cost Estimate

5.9.2 Perform enhanced internal quality control review prior to plan submittal for 
agency review. Scan and electronically file documentation of quality control 
checks and resolutions.

8 12 0 0 4 0 0 24 $3,356.00

5.10 95% Lighting Plan
5.10.1 Comment review, plan updates 0 4 0 0 0 4 0 8 $984.00
5.10.2 Permanent Lighting Plans 0 1 0 0 0 2 0 3 $354.00
5.10.3 Lighting Installation Details 0 1 0 0 0 1 0 2 $246.00
5.10.4 Lighting Wiring Details 0 1 0 0 0 1 0 2 $246.00
5.10.5 Special Provisions SL 0 2 0 0 2 0 0 4 $446.00
5.10.6 Quantities and Estimate 0 1 0 0 1 4 0 6 $655.00
5.10.7 Perform enhanced internal quality control review prior to plan submittal for 

agency review. Scan and electronically file documentation of quality control 
checks and resolutions.

0 2 0 0 1 2 0 5 $577.00

5.11.1 95% Staging and MOT Design 0 8 8 0 24 8 0 48 $5,016.00
Includes refinement of the plan sheets as identified in the 60% design submittal.

Construction staging plans
Traffic control plans and tabulations

5.11.2 Perform enhanced internal quality control review prior to plan submittal for 
agency review. Scan and electronically file documentation of quality control 
checks and resolutions.

0 8 2 0 0 0 0 10 $1,356.00
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CLIENT: CITY OF MINNEAPOLIS
CONSULTANT: SRF CONSULTING GROUP, INC.

PROJECT: I-94W to 7th St Ramp Project SUB CONSULTANT: ZAN ASSOCIATES
FINAL BRIDGE AND ROADWAY DESIGN 

TASK NO.  WORK TASK DESCRIPTION PRINCIPAL SR. ASSOC. ASSOCIATE SR. PROF. PROF. TECHNICAL CLERICAL TOTALS TOTAL EST. FEE

5.12.1 95% Traffic Signal Design 0 8 0 0 8 20 0 36 $3,944.00
- Includes refinement of the plan sheets as identified in the 60% design submittal.

- Signal plans, notes, and details
- Prepare signal SEQ and Cost Estimate

5.12.2 Prepare special provisions 0 4 0 0 8 0 0 12 $1,232.00
5.12.3 Perform enhanced internal quality control review prior to plan submittal for 

agency review. Scan and electronically file documentation of quality control 
checks and resolutions.

8 12 0 0 0 0 0 20 $3,016.00

5.13.1 Plan Assembly and Distribution 0 8 8 0 8 0 16 40 $3,720.00
Assemble plans and specifications for 60% and 95% submittal. Create CD of 
project plans, specifications and design files. Project specifications package 
shall be submitted both as a Microsoft Word file and a PDF file.

5.13.2 Perform basic internal quality control review process of plans and special 
provisions prior to submittal for agency review.

0 8 8 0 0 0 0 16 $2,112.00

SUBTOTAL - TASK 5.0 47 332 258 0 778 485 21 1921 $206,042.00

SRF CONSULTING GROUP, INC. ENGINEERS PLANNERS
I94W to 7th St Ramp_CostProposal.xlsx

MINNEAPOLIS, MN



6/24/2014 WORK TASKS AND PERSON-HOUR ESTIMATE PAGE 15

CLIENT: CITY OF MINNEAPOLIS
CONSULTANT: SRF CONSULTING GROUP, INC.

PROJECT: I-94W to 7th St Ramp Project SUB CONSULTANT: ZAN ASSOCIATES
FINAL BRIDGE AND ROADWAY DESIGN 

TASK NO.  WORK TASK DESCRIPTION PRINCIPAL SR. ASSOC. ASSOCIATE SR. PROF. PROF. TECHNICAL CLERICAL TOTALS TOTAL EST. FEE

6.0 GEOTECHNICAL OVERSIGHT

Assumptions:
Geotechnical services will be provided by MnDOT. Assume that MnDOT will 
provide MDR and FADR report including bridge foundation recommendations. 
Hours shown are for coordination by SRF to coordinate, review and implement 
into plans.

6.1 Coordinate with MnDOT on geotechnical reports. 12 8 8 0 8 0 0 36 $4,832.00

SUBTOTAL - TASK 6.0 12 8 8 0 8 0 0 36 $4,832.00

7.0 FINAL BRIDGE DESIGN
SRF will conduct detailed bridge design and prepare Final Certified Bridge Plans 
in accordance with the provisions detailed herein.

MnDOT Deliverables:
• Signed Preliminary Bridge Plan
• Soil borings analysis
• Foundations and other recommendations
• Plan review comments
• Signature and distribution of the Final Bridge Plan

SRF's Deliverables:
• 30% Plan (two sets, 11” x 17” paper)
• 60% Plan (two sets, 11” x 17” paper)

o Working copies of electronic design files (MicroStation)
• 95% Plan (two sets, 11” x 17” paper)

o Working copies of electronic design files (MicroStation)
o Bridge Special Provisions (electronic copy)

• Final Certified Bridge Plan (two sets, 11” x 17” paper)
o Final Design Calculations (electronic copy)
o Final Quantity Calculations (electronic copy)
o MicroStation file of Final Bridge Plans
o Construction elevation output

7.1 Final Bridge Design
SRF will perform engineering to determine the geometric, material and 
procedural requirements for the construction of the bridges. Certified Final 
Bridge Plans will be prepared and submitted for the City of Minneapolis and 
State Bridge Engineer’s signature.  Assumes option #2 from the Bridge Type 
Study by SRF Dated May 21, 2014.

7.2 Plan Preparation
The Final Certified Bridge Plan sheets will be prepared in accordance with the 
following manuals, standards and documents:

• MnDOT Load and Resistance Factor Design (LRFD) Bridge Design Manual;
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CLIENT: CITY OF MINNEAPOLIS
CONSULTANT: SRF CONSULTING GROUP, INC.

PROJECT: I-94W to 7th St Ramp Project SUB CONSULTANT: ZAN ASSOCIATES
FINAL BRIDGE AND ROADWAY DESIGN 

TASK NO.  WORK TASK DESCRIPTION PRINCIPAL SR. ASSOC. ASSOCIATE SR. PROF. PROF. TECHNICAL CLERICAL TOTALS TOTAL EST. FEE

• American Association of State Highway and Transportation Officials (AASHTO) 
LRFD Bridge Design Specifications;

• MnDOT Bridge Details Manual (Parts I and II);
• MnDOT Standard Specifications for Highway Construction;
•  MnDOT Computer Assisted Design & Drafting (CADD) Standards;
• MnDOT Summary of Recommended Drafting Standards;
• Preliminary Bridge Plan (Prepared by SRF under previous Contract)

All plan submittals will be on 11x17 paper, 20 lb. white bond or approved 
equivalent. Plan sheets will be produced using the current version of 
MicroStation.

7.3 Plan Review and Content
SRF will coordinate plan reviews with an assigned Final Bridge Design Unit of 
the Bridge Office and City of Minneapolis. The MnDOT District Project Manager 
will be copied or notified of all significant correspondence.

State’s Project Manager will attend project meetings, respond to SRF's inquiries 
and review submittals. SRF will prepare the following submittals for review and 
approval by the State Bridge Office:

7.3.1 30% Plan Review 60 100 140 180 50 290 0 820 $95,390.00
The 30% Plan allows State an early review of the final plan preparation for 
conformance with State’s Preliminary Plan, aesthetic guidelines, and key design 
specifications. The intent of this review is to identify design discrepancies at an 
early stage and avoid major plan modifications resulting from future reviews. At 
a minimum, the 30% Plan will include:

• General Plan and Elevation Sheet(s)
For this submittal, the General Plan and Elevation sheet(s) will be completed 
only to the extent necessary to show general dimensions, elevations, cross 
section with proposed structure type, architectural features, stage construction 
information, and basic design data.

• Framing Plan
Include a preliminary beam run with computations.

• Bridge Layout Sheet(s)
For this submittal, the Bridge Layout sheet(s) will show a line diagram that 
indicates the control point, work line, reference lines, and proposed working 
point locations. The tabulations required will not be completely filled in; however, 
the sheet(s) will indicate the diagonal and other dimensions that will be included 
in the Final Plan. It will also contain any corner views, sections, and notations 
(i.e. expansion joint details at gutters, sidewalks, barriers, etc) needed to clarify 
the working point locations. Corner details may be detailed on a separate sheet 
for clarity.

• Architectural or Special Detail Sheet(s)
Architectural or special detail sheet(s) showing any standardized shapes 
proposed to maximize repeatability of pier forms and other special details that 
require early coordination between SRF and State prior to Final Plan 
preparation.
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CLIENT: CITY OF MINNEAPOLIS
CONSULTANT: SRF CONSULTING GROUP, INC.

PROJECT: I-94W to 7th St Ramp Project SUB CONSULTANT: ZAN ASSOCIATES
FINAL BRIDGE AND ROADWAY DESIGN 

TASK NO.  WORK TASK DESCRIPTION PRINCIPAL SR. ASSOC. ASSOCIATE SR. PROF. PROF. TECHNICAL CLERICAL TOTALS TOTAL EST. FEE

• Aesthetics Sheet(s)
Bridge aesthetics will be established in collaboration with State. It is anticipated 
that the bridge will be a Level B aesthetic design.

• Bridge Survey Sheet(s)
Survey sheets included in the Preliminary Plan are to be included in this 
submittal; however, they are not required to be completed.

• Any supporting design computations used to develop the aforementioned items.

SRF will submit two sets of the 30% Plan to City and State for review. City and 
State will return 30% Plan comments to SRF within ten working days. SRF may 
proceed with further design during State’s review.

7.3.2 60% Plan Review 80 130 240 220 130 530 0 1330 $152,290.00
The intent of the 60% Plan Review is to verify SRF’s progress toward plan 
completion and evaluate against project and Contract timelines. The 60% Plan 
submittal will include two full sets of in-progress plan sheets, and working copies 
of electronic design files (MicroStation, Geopak). Include beam design, 
abutment details, and pier design and details. City and State’s Bridge Office will 
return 60% Plan review comments within ten working days. SRF may proceed 
with design during City and State’s review.

7.3.3 95% Plan Review 60 90 210 170 75 390 8 1003 $115,209.00
The intent of the 95% Plan Review is for State to verify that the plan is 
acceptable for the City of Minneapolis and State Bridge Engineer’s signature. 
The 95% Plan must be complete in all areas to the extent that it can be certified 
by SRF, although a certification signature is not required until after this review is 
complete. The City of Minneapolis and State’s Bridge Office will return 95% Plan 
review comments within ten working days. SRF will also submit Special 
Provisions (one bound set and an electronic copy) with the 95% Plan submittal.

7.3.4 Construction Elevations 0 0 6 12 0 0 0 18 $1,968.00
Upon reconciliation of the City and State’s comments on the 95% Plans, SRF 
will produce construction elevations for the bridges. The construction elevations 
output will be submitted with the Final Certified Bridge Plans.

7.3.5 Final Certified Bridge Plans 10 0 60 40 0 40 0 150 $17,620.00
SRF will submit Final Certified Bridge Plans to the City of Minneapolis and the 
State for Approval.

SUBTOTAL - TASK 7.0 210 320 656 622 255 1250 8 3321 $382,477.00
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CLIENT: CITY OF MINNEAPOLIS
CONSULTANT: SRF CONSULTING GROUP, INC.

PROJECT: I-94W to 7th St Ramp Project SUB CONSULTANT: ZAN ASSOCIATES
FINAL BRIDGE AND ROADWAY DESIGN 

TASK NO.  WORK TASK DESCRIPTION PRINCIPAL SR. ASSOC. ASSOCIATE SR. PROF. PROF. TECHNICAL CLERICAL TOTALS TOTAL EST. FEE

8.0 TRAFFIC MANAGEMENT PLAN (TMP)

Assumptions:
Assumes SRF would prepare TMP consistent with "Minnesota Work Zone 
Safety and Mobility Policy" dated October 9, 2007 to satisfy MnDOT requirement 
for a TMP on a Trunk Highway. Assumes a Basic Traffic Management Plan will 
be a MnDOT requirement, according to the Work Zone Mobility Impact 
Assessment Worksheet.  It is also assumed that additional system to system 
traffic analysis will not be required for the Basic TMP. Assumes temporary traffic 
control plans and special provisions will be included as an Appendix to the TMP.

8.1 Prepare 60% Basic TMP and submit to MnDOT with the 60% plan submittal for 
review and comment.

0 20 0 0 20 4 2 46 $5,008.00

8.2 Complete Basic TMP and submit to MnDOT with the 95% plan submittal for 
review and comment.

4 8 0 0 10 4 2 28 $3,182.00

8.3 Prepare Public Information Communication Plan and review with City, County 
and MnDOT.

0 4 0 0 4 0 0 8 $892.00

8.4 Perform enhanced internal quality control review prior to plan submittal for 
agency review. Scan and electronically file documentation of quality control 
checks and resolutions.

0 4 0 0 4 0 0 8 $892.00

SUBTOTAL - TASK 8.0 4 36 0 0 38 8 4 90 $9,974.00

9.0 FINAL PLANS, SPECIFICATIONS AND ESTIMATE

The purpose of this task is to incorporate final agency comments and submitt 
final plans to MnDOT CO for final plan approval. 

Assumptions:
- This project will be designed, prepared, and delivered in Microstation and 

Geopak software.
- Two sets of plans will be required. One set is to be printed on 11 x 17 plain bond 

white paper with the exception of the title sheet which will be on Mylar in the 
format and order used by the City of Minneapolis. A second set is to be 
completely printed on 11 x 17 plain bond white paper suitable for reproduction. A
Full resolution signed PDF of the entire plan, specifications and bid package will 
also be required.

- Final plans in digital format, with the coordinates and elevations of all points 
needed by City of Minneapolis in the Hennepin County Coordinate System to 
stake the project for construction will be furnished on CD to the county in 
Microstation format. 

- Final plans, signed by the professional engineer shall also be provided in Adobe 
PDF format for use by the city for bidding purposes.
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CLIENT: CITY OF MINNEAPOLIS
CONSULTANT: SRF CONSULTING GROUP, INC.

PROJECT: I-94W to 7th St Ramp Project SUB CONSULTANT: ZAN ASSOCIATES
FINAL BRIDGE AND ROADWAY DESIGN 

TASK NO.  WORK TASK DESCRIPTION PRINCIPAL SR. ASSOC. ASSOCIATE SR. PROF. PROF. TECHNICAL CLERICAL TOTALS TOTAL EST. FEE

- The 100% plans will be a final, signed plan set.  The 100% plans will incorporate 
previous plan comments and will include all the anticipated plan sheets.

Client Deliverables:
- Prepare / compile bidding documents

SRF Deliverables:
- Final plans
- Data for specifications
- GEOPAK design data
- Excel files
- Advertisement for bid

9.1 100% Civil Design 0 8 10 0 40 10 0 68 $6,844.00
Includes refinement of the plan sheets and preparation of signature copies. 
Statement of Estimated Quantities will be complete with actual computed 
quantities for each item and be the basis for cost estimates. (Assumes 1 
interation of MnDOT CO plan comments)
Update plans and specifications as necessary per comments received for 95% 
plans.

9.1.1 Perform basic internal quality control review prior to plan submittal for agency 
review. Scan and electronically file documentation of quality control checks and 
resolutions.

0 10 10 0 0 0 0 20 $2,640.00

9.2 100% Drainage Design 0 4 12 0 30 4 0 50 $5,046.00
Includes refinement of the plan sheets and preparation of signature copies.

Update drainage plans and specifications as necessary per comments received 
for 95% plans.
Assemble final drainage computations including:

Storm water BMP design computations including HydroCAD model output

Catch basin spacing and storm sewer design computations
9.2.1 Perform basic internal quality control review prior to plan submittal for agency 

review. Scan and electronically file documentation of quality control checks and 
resolutions.

0 4 8 0 0 0 0 12 $1,560.00

9.3 100% signing and striping plan including 0 8 4 0 12 16 0 40 $4,356.00
Updated signing and striping plans.
Update plans and specifications as necessary per comments received for 95% 
plans.

9.3.1 Perform basic internal quality control review prior to plan submittal for agency 
review. Scan and electronically file documentation of quality control checks and 
resolutions.

2 8 0 0 0 0 0 10 $1,444.00

9.4 100% Lighting plan
9.4.1 Signed final plans & specs 0 3 0 0 0 4 0 6 $846.00
9.4.2 Perform basic internal quality control review prior to plan submittal for agency 

review. Scan and electronically file documentation of quality control checks and 
resolutions.

0 2 0 0 0 2 0 4 $492.00

9.5 100% Staging and MOT Design 0 4 4 0 8 4 0 20 $2,168.00
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CLIENT: CITY OF MINNEAPOLIS
CONSULTANT: SRF CONSULTING GROUP, INC.

PROJECT: I-94W to 7th St Ramp Project SUB CONSULTANT: ZAN ASSOCIATES
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TASK NO.  WORK TASK DESCRIPTION PRINCIPAL SR. ASSOC. ASSOCIATE SR. PROF. PROF. TECHNICAL CLERICAL TOTALS TOTAL EST. FEE

Update plans and specifications as necessary per comments received for 95% 
plans.
Construction staging plans
Traffic control plans and tabulations

9.5.1 Perform basic internal quality control review prior to plan submittal for agency 
review. Scan and electronically file documentation of quality control checks and 
resolutions.

0 4 4 0 0 0 0 8 $1,056.00

9.6 100% Traffic Signal Design 0 4 0 0 8 12 1 25 $2,586.00
- Includes refinement of the plan sheets and preparation of signature copies.

9.6.1 Perform basic internal quality control review prior to plan submittal for agency 
review. Scan and electronically file documentation of quality control checks and 
resolutions.

2 8 0 0 0 0 0 10 $1,444.00

9.70 Plan Assembly and Distribution 0 2 8 0 8 0 4 22 $2,196.00
Submit 100% Plan, Specifications and Estimate to City and MnDOT for use in 
letting.

9.7.1 Perform basic internal quality control review process of plans and special 
provisions prior to submittal for agency review.

0 2 2 0 0 0 4 $528.00

SUBTOTAL - TASK 9.0 4 71 62 0 106 52 5 300 $33,206.00

10.0 BIDDING AND PRECONSTRUCTION SUPPORT

Assumptions:
- Minimal Plan comments / questions from bidders
- Does not include revisions to plan sheets or special provisions.

Client Deliverables:
- Provide bidder questions/comments to SRF
- Review responses and Addendums.

SRF Deliverables:
- Reponses to bidder plan questions.
- Addendums

10.1 Provide plan interpretation to the bidders, via Addendums, as necessary in order 
to clarify understanding of the project during the bid advertisement period.

0 8 16 0 20 0 0 44 $4,820.00

SUBTOTAL - TASK 10.0 0 8 16 0 20 0 0 44 $4,820.00
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11.0 PUBLIC MEETINGS

Assumptions:
- One open house will be held to present the project prior to construction, SRF 

provide 3 staff at the open house.
- ZAN Associates will also provide assistance for public meetings.

11.1 Correspondence and Meetings with Local Neighborhood and  Business Groups -
Prepare correspondence and materials as directed by City’s Project Manager to 
assist in communication with neighborhood and business groups. Support City 
staff in meetings including agendas, meeting materials, meeting summaries, 
follow-up activities. Maintain overall log of these meetings, notes, and other 
correspondence. (Assume 5 Meetings)

20 20 0 0 0 0 0 40 $6,160.00

11.2 Prepare drawings for display at one (1) public meeting and attend Public 
meeting, answer questions and partiicipate as appropriate.  Hours include travel 
and set up time.   SRF project manager will attend meetings along with two other
technical staff members.

6 12 12 0 0 0 0 30 $4,188.00

SUBTOTAL - TASK 11.0 26 32 12 0 0 0 0 70 $10,348.00
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CLIENT: CITY OF MINNEAPOLIS
CONSULTANT: SRF CONSULTING GROUP, INC.
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TOTAL ESTIMATED PERSON-HOURS 465 1123 1242 702 1435 1811 58 6836

AVERAGE HOURLY BILLING RATES $170.00 $138.00 $126.00 $101.00 $85.00 $108.00 $58.00

OVERALL ESTIMATED LABOR AND OVERHEAD $79,050.00 $154,974.00 $156,492.00 $70,902.00 $121,975.00 $195,588.00 $3,364.00 $782,345.00

ESTIMATED DIRECT NON-SALARY EXPENSES  $17,355.00

TOTAL ESTIMATED FEE $799,700.00
========

ESTIMATE OF DIRECT NON-SALARY EXPENSES:

MILEAGE:   (Allowable IRS rate for business) Personal Vehicles 2000 Miles @ $0.565 per mile $1,130.00

PRINTING: Color Copies 400 Each $1.00 per sheet $400.00
Black and White Copies 5000 Each $0.10 per sheet $500.00
Layout Prints 400 SQ FT @ $0.25 per SQ FT $100.00

SUBCONSULTANTS: Zan Associates Task 11.0 Public Meetings $15,225.00

ESTIMATED DIRECT NON-SALARY EXPENSES $17,355.00
=========
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CONSULTANT: SRF CONSULTING GROUP, INC.
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COST PER TASK

1.0 PROJECT MANAGEMENT, COORDINATION AND MEETINGS  26,180.00 34,500.00 14,112.00 8,080.00 0.00 0.00 812.00 83,684.00
2.0 DATA COLLECTION, SURVEYS AND BASE MAP 0.00 3,036.00 1,512.00 0.00 2,040.00 1,728.00 0.00 8,316.00
3.0 COST ESTIMATES 1,360.00 3,036.00 3,276.00 0.00 2,720.00 0.00 0.00 10,392.00
4.0 UTILITIES 0.00 3,036.00 10,080.00 0.00 14,790.00 0.00 348.00 28,254.00
5.0 PLAN PREPARATION (60-95%) 7,990.00 45,816.00 32,508.00 0.00 66,130.00 52,380.00 1,218.00 206,042.00
6.0 GEOTECHNICAL OVERSIGHT 2,040 1,104 1,008 0 680 0 0 4,832.00
7.0 FINAL BRIDGE DESIGN 35,700 44,160 82,656 62,822 21,675 135,000 464 382,477.00
8.0 TRAFFIC MANAGEMENT PLAN (TMP) 680 4,968 0 0 3,230 864 232 9,974.00
9.0 FINAL PLANS, SPECIFICATIONS AND ESTIMATE 680 9,798 7,812 0 9,010 5,616 290 33,206.00
10.0 BIDDING AND PRECONSTRUCTION SUPPORT 0 1,104 2,016 0 1,700 0 0 4,820.00
11.0 PUBLIC MEETINGS 4,420 4,416 1,512 0 0 0 0 10,348.00

ESTIMATED DIRECT NON-SALARY EXPENSES $17,355.00

TOTAL ESTIMATED FEE $799,700.00
=========
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ZAN ASSOCIATES COST ESTIMATE ‐ 7TH STREET RAMP ‐ FINAL DESIGN

August 2014‐June 2015 (11 months)

Prepared: 06/23/2014

TASK # TASKS ASSUMPTIONS Principal

Senior 

Associate Admin

1.0 Project Management

1.1 ‐  General project management 2 hrs/mo 10

1.2 ‐  Attend PMT meetings (8 mtgs) 8 mtgs 6 24

2.0 Stakeholder Engagement

2.1 ‐  Prepare for/attend meetings (neighborhood, 

business associations, organizational)

2 hr/meeting; up to 

5  meetings 10 5

2.2 ‐  Respond to public/agency inquires 2 hrs/mo 20

2.3 ‐  Draft letters and coordinate mailings to property 

owners and others 2 mailings 1 4 4

3.0 Information Materials

3.1 ‐ Prepare talking points 1 time 1 4

3.2 ‐  Meeting announcements 1 announcement 1 2 4

3.3 ‐  Meeting handouts  2 handouts 1 4 8

3.4 ‐  Prepare presentation materials, PPTs, etc up to 2 times 1 6 8

4.0 Public Open Houses (1)

4.1 ‐  Coordinate public meetings (1 mtgs) 1 mtg 4 16

4.2 ‐  Attend public meetings (1 mtgs) 4 hr/meeting 4 4 4

4.3 ‐  Prepare follow‐up meeting summaries 4 hr/mtg 1 2 4

4.4 ‐  Coordinate translation/interpretation 1 mtgs 2 4

5.0 Media relations

5.1 ‐  Prepare news releases 2 news releases 1 4

TOTAL HOURS 27 90 57

Hourly Rates $150 $85 $45

Total Labor Cost $4,050 $7,650 $2,565 $14,265

DIRECT COSTS

‐  Printing/Mailings

      ‐  Announcements (200 copies) $1/item $200

      ‐  Letters (200 copies) $1/item $200

      ‐  Handouts (100 copies) $3/copy $100

‐  Meeting expenses

      ‐  Coffee/cookies $200/mtg $200

      ‐  Translators/Interpreters (1 language) $200/mtg $200

‐  Mileage (100) 100 mi/$0.565/mi $60

TOTAL DIRECT COSTS $960 $960

TOTAL PROJECT COST $15,225
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