
 
 

Request for City Council Committee Action 
from the Department of Public Works  

 
 
Date:  February 3, 2015  
 
To:   Honorable Kevin Reich, Chair Transportation & Public Works Committee 
Referral to: Honorable John Quincy, Chair Ways and Means Committee 
 
Subject: Amendment to Contract with Lametti and Sons for Construction 

Change Orders for 10th Avenue Storm Tunnel Phase 2 
 
Recommendation:  

Authorize the proper City officials to execute Amendment #1 to Contract  
#C-35425 (OP #7515) with Lametti & Sons, Inc. for construction change 
orders associated with changed site conditions prior to beginning the original 
contractual work. This amendment increases the contract by $52,128.40 to a 
new total contract value of $2,873,953.40. Funding is available from Fund 
07300-9010932-SW011, Storm Drains and Tunnels Rehabilitation Program. 

 
Previous Directives: 
 

October 11, 2011 - Authorized acceptance of the low responsive bid on OP 
#7515 of Lametti & Sons, Inc in the amount of $2,821,825.00 to furnish and 
deliver all materials and labor for completing the reconstruction and 
rehabilitation of a portion of the 10th Avenue SE Storm Tunnel near the 12th 
Avenue SE & East Hennepin Avenue shaft. 
 

Department Information: 
 
Prepared by:  Joe Klejwa, P.E. Engineer, Public Works Surface Water & Sewers 673-5608 

Approved by: _____________________________________________________________ 
  Steven A. Kotke, P.E., Director of Public Works 

Presenter: Joe Klejwa, P.E., Engineer, Public Works Surface Water and Sewers  
 
 
Financial Impact:   No additional appropriation is necessary. 
 
Community Impact  
 Neighborhood Notification: Not Applicable  

City Goals: Great Places - Natural and built spaces work together and our 
environment is protected.   

 



Background/Supporting Information: 
 
Stormwater events caused additional damage to the 10th Avenue Stormwater Tunnel 
concrete liner and created additional voiding above the liner prior to the start of contractual 
work.  Due to the change in conditions, additional reinforcement and materials by Lametti & 
Sons, Inc. are required to perform and finish the contracted work. 
 
A summary of the associated change orders are as follows: 
  
Change Order #3: $15,500.00 charge for additional metal straps manufactured and 
installed to reinforce the damaged concrete storm tunnel liner. 
 
Change Order #4:  $36,628.40 charge for additional materials necessary to stabilize and 
repair the enlarged void above the concrete storm tunnel liner. 
 
 
 
 
cc: Bishow Dhungana, Finance 
 David Schlueter, Purchasing 
 
 


