
 
 

Request for City Council Committee Action 
From the Department of Public Works 

 
 
Date:  March 24, 2015  
 
To:   Honorable Kevin Reich, Chair Transportation & Public Works Committee 
Referral to: Honorable John Quincy, Chair Ways and Means Committee 
 
Subject: Storm Sewer Cleaning – Amendment #1 to Contract with Vortec 

Hydro-Vac for Construction Change Orders   
 
Recommendation:  

Authorize proper City officials to execute Amendment #1 to Contract  
#C-39000 (OP #7979) with Vortech Hydro-Vac for construction change 
orders. This amendment increases the contract by $2,513.25 for a new total 
contract value of $170,913.25. Funding is available from Fund 07300-
6300150-SM30-63073STD2, NE Route Routine Storm Cleaning. 

 
Previous Directives: 
 

September 23, 2014 - Authorized acceptance of the low responsive bid on OP 
#7979 of Vortech Hydro-Vac in the amount of $168,400.00 to furnish and 
deliver all labor, materials, and incidentals necessary for the Storm Sewer 
System Cleaning for the Minneapolis Public Works – Sewer Construction 
Division. 

 
Department Information   
 
Prepared by: William Shutte, P.E. Engineer, PW Surface Water and Sewers 673-3606 
 
 
Approved by:  _______________________________________________ 
  Steven A. Kotke, P.E., Director of Public Works  
 
Presenter in Committee: William Shutte, P.E. Engineer, Surface Water & Sewers, 673-3606 
 
 

Reviews 
Permanent Review Committee (PRC): Approval    NA       Date 
Civil Rights Affirmative Action Plan  Approval    NA       Date 
Policy Review Group (PRG): Approval    NA       Date 

 
Financial Impact:   Action is within the approved budget. 
 
Community Impact  
City Goals: Great Places: Natural and built spaces work together and our environment is 
protected. 
  
 



Background/Supporting Information: 
 
Vortech Hydro-Vac submitted the bid for this contract by estimating the length of the storm 
pipe that they would clean.  The contract states that the final cleaning cost would be 
determined by measuring the actual length of the pipe, which, when measured exceeded 
the estimate by a total of $2,513.25. This amount is within the existing project budget. 
  
 
cc: Bishow Dhungana, Finance 
 David Schlueter, Purchasing 
 
 


