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Subject:  
Hennepin/Lyndale Sanitary Sewer Improvements – Amendment #1 to Contract with Minger 
Construction Company, Inc. for Construction Change Orders 
 
Description:  
Authorizing proper City officials to execute Amendment #1 to Contract #C-39702 (OP #8117) 
with Minger Construction Company, Inc. for construction change orders.  
 
Previous Actions:  
June 19, 2015 - Authorized acceptance of the low responsive bid on OP #8117 of Minger 
Construction Company, Inc. in the amount of $1,918,430.25 to furnish and deliver all labor, 
materials, and incidentals necessary for Hennepin/Lyndale sanitary sewer improvements. 
 
 
Ward/Address:  
Ward 7 
Hennepin/Lyndale 

 
Background/Analysis:  
Prior to the road reconstruction of the Hennepin/Lyndale corridor, Public Works identified the 
need to rehabilitate the City sanitary system in the corridor due to failing infrastructure. Minger 
Construction Company, Inc. was award the contract based on the plans and specifications of the 
project.  Due to unforeseen underground obstacles as well as private utility conflicts, the 
construction methods utilized on the project were adjusted to allow for constructability.  
 
The change order in the amount of $170,930.35 and additional working days reflects the 
changes made in order to complete the rehabilitation of the sanitary sewer system in the 
project area.  This amendment brings the contract value to a total $2,089,360.60. Funding is 
available from Fund 07100-9010932-SM30-CSA1336SSHENLYN, Infiltration and Inflow Program.   
 
This amendment also increases the contract time for Phase 1 by 14 calendar days to a new total 
contract timeline of 70 calendar days. This amount is within the existing project budget. 
 
Financial Review:  
No additional appropriation required, amount included in current budget. 
 
 


