
City of Minneapolis 

Request for Committee Action 
 

To: Transportation & Public Works  
Date: 1/5/2016 
Referral: Ways & Means  
From: Public Works Department 
Prepared by: Meseret Wolana, P.E., Transportation Engineering and Design 
Presented by:  Meseret Wolana, P.E., Transportation Engineering and Design   
File type:  Action 
Subcategory: Contracts & Agreements 
 
 
Subject:  
Burnham Road Bridge over the Cedar Lake Channel Project - Contract Amendment with Kraemer 
North America, LLC. 
 
Description:  
Authorize the proper city officials to amend contract No. C-39431 with Kraemer North America 
LLC, increasing the contract by $8,044.25 from the current amount of $814,240.38 to 
$822,284.63 to allow for the payment of additional work performed as part of this project.  
 
Previous Actions:  
March 30, 2015 – Resolution 2015R-125 

1) Acceptance of the Low Bid from Kraemer North America LLC in the amount of 
$814,240.38 to furnish all labor, materials, equipment, permits and incidentals 
necessary to accomplish the rehabilitation of Burnham Road Bridge over the Channel. 

2) Authorize and direct proper City Officers to execute a contract for the service in 
accordance with City specifications. 

 
 
Ward/Address:  
Ward 7 
Burnham Road Bridge over the Cedar Lake Channel 

Background/Analysis:  
The Burnham Road Bridge was built in 1961 and crosses a channel between Cedar Lake and Lake 
of the Isles.  
 
The rehabilitation of this bridge consists of repairing delaminated face of the abutments, 
replacing corroded steel beams and bearings, new deck, approach panel, sidewalk and railings.  
 
On March 20, 2015, the City approved and awarded the contract to Kraemer North America LLC 
in the amount of $814,240.38. Construction of this project began on May 11, 2015 and was 
completed on September 18, 2015. 
 
During construction, work orders were necessary to complete the project. Work orders include 
items that were not part of the original project scope and were needed to complete tasks due to 
unforeseen conditions. Change of conditions includes those items that were part of the original 
project scope, which either increased or decreased in quantity due to conditions encountered 
during construction. 
 



Work Orders: 
• Approach panel grading (replacing unsuitable material) = $15,200.38 

Change of Conditions: 
Decrease: 
• Bridge Deck Planing 
• Repair structural cracks 
• Erosion control blanket 
Increase: 
• Traffic control 

 
The net decrease from the bid contract amount = $7,156.13 
 
Original contract for this project:    $814,240.38 
Work orders:      $  15,200.38 
Net decrease from the original bid contract              -$    7,156.13     
 
Total Revised Contract Value    $822,284.63 
 
Public Works is requesting an increase of $8,044.25 from the current contract amount of 
$814,240.38 to $822,284.63 which will allow the final payment and closing the contract with 
Kraemer North America LLC. 
 
Financial Review:  
No additional appropriation required, amount included in current budget. 
 
 
Attachments:  

1. Project Location Map 
 


