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Target Center Renovation (GMP SUMMARY SCHEDULE)

DESIGN DEVELOPMENT

GMP

*
BID / AWARD

PROCURE

ENCLOSURE

CDs 1

CDs 2

CDs 3

TARGET CENTER 

CLOSED
(4.5 MONTHS)

02.19.16

DESIGN ASSIST PROCURE

PROCURE

WOLVES/LYNX LOCKER

6TH ST. ENTRY LOBBY6TH ST. ENTRY STRUCTURE

SOUTH LOADING

NEW SERVICE ELEVATOR

SCOREBOARD
REMAINING BOWL WORK

EXISTING SKYWAY

LOWER CONCOURSE

DESIGN

CONSTRUCTION 

COURT SIDE CLUB

BACK OF HOUSE

SCORE BOARD

PRIORITY AREAS

REMAINDER OF PROJECT

DEMO

TARGET CORPORATION ANNUAL MEETING

WEST CLUB

SUITE LEVEL

SKYWAY ENTRY

UPPER CONCOURSE


