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Milestones	

•  2012-2013:			
–  NMIC	formed	
–  SelecHon	of	JCFO	September	2013	

•  December	2013-June	2014:	
–  CC	approves	Concept	Design	
–  $21.5M	State	Grant;	$3.5M	City	

•  December	2014-May	2015:		
–  SchemaHc	Design	Completed		
–  Design	Dev.	Completed	
–  CC	approves	$25M	assessment	

•  October	-	December	2015	
–  CDs	completed	October	
–  Bid	Received	12/10	

•  January	–	April	2016	
–  Redesign	Completed	March	
–  Bids	received	April	5,	2016	
	



Scope	

•  Redesign/ReconstrucHon	
of	Nicollet	Mall	from:	
– Washington	Ave.	to	Grant	
Street	(12	Blocks);	

–  Building	face	to	building	
face	(80’	Right-of-Way)	

•  RelocaHon	of	Public	Art	
•  RelocaHon	of	UHliHes	



Schedule	



ConstrucHon	Budget	



Project	Budget	



CIP	Joints	and	Finishes	-	BASE	



JoinHng	Pa4ern	and	Finishes	



JoinHng	Pa4ern	–	Base	and	Alt		1	



CIP	Joints	and	Finishes	–	ALT	2	



CIP	Joints	and	Finishes	–	ALT	3	



Civil	Rights	

•  DocumentaHon	
–  Apparent	low	bidder	to	submit	all	documents	within	5	
days	of	noHficaHon	(NOT	at	Hme	of	bid)	

•  SUBP	Goals	(Roadway	&	Streetscape)	
–  8%	Minority	Business	Enterprise	(MBE)	
–  11%	Women	Business	Enterprise	(WBE)	
– MUST	MEET	OR	MAKE	A	GOOD	FAITH	EFFORT	

•  	Workforce	Goals		
–  6%	Women	and	32%	Minority	
– MUST	MAKE	A	GOOD	FAITH	EFFORT	



Principles	

•  A	Place	for	People	
–  Pedestrian-friendly	
–  Green	
–  Year-round	use	
–  AcHve	use	of	all	12	blocks	
–  Integrated	transit	modes	

•  Elegant	&	Durable	
–  Excellent	urban	design	
–  Climate	appropriate	design	
–  Sustainable	design	
–  Durable	materials	
–  Cost-effecHve	O&M	



















Coming	Next	

•  UHlity	RelocaHons	
conHnuing	through	
summer	2016	

•  ConstrucHon	Start		
				6/1/16	
•  SubstanHal	compleHon	
11/30/17	

•  Final	CompleHon	
5/30/18	



QuesHons	

	

	
	

Thank	You	
	


