
 
 

Request for City Council Committee Action 
From the Central Library Project 

 
Date:  February 22, 2005 
 
To:  Ways and Means Budget Committee 
 
Subject: Central Library Change Order No. 08.001 
  Contract No. 08 – Windowwall/Curtainwall 
  City Contract No. C-20133 
 
Recommendation:   Approve Change Order No. 1 decreasing Contract Number C-20133 
with HKL Cladding Systems, Inc. by $ 310,631.00, so that the contract totals 
$8,479,369.00. 
 
Prepared or Submitted by Bo Spurrier, Phone 612-342-0173  
 
Approved by Richard A. Johnson     John Moir ____________________ 

 
Presenters in Committee – Bo Spurrier 
 
Financial Impact  

___ No financial impact   
 ___ Action requires an appropriation increase to the Capital Budget  
 ___ Action requires an appropriation increase to the Operating Budget 
 ___ Action provides increased revenue for appropriation increase 
 ___ Action requires use of contingency or reserves 
 _X_ Other financial impact (Explain): 
  Action represents use of Central Library Project contingency funds.   
___Request provided to the Budget Office when provided to the Committee Coordinator 
 
 
Community Impact (use any categories that apply) 
 ____Neighborhood Notification 
 _ X_City Goals 
 ____Comprehensive Plan 
 ____Zoning Code 
 ____Other 
 
Background/Supporting Information – In accordance with the project Change 
Management Procedures, I am forwarding Change Order No. 1 for HKL Cladding Systems, 
Inc. for your Committee’s approval.  This change order covers work for which “Notices to 
Proceed” have been issued to the contractor.  Funding for this additional work has been 
budgeted and no additional appropriation is required.  The work is listed by Contract Issue 
Notification number (CIN) with a brief explanation of the work and its cost to the project:
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CIN 08.027 Modification #30 & #30A – Changes to Bid Package 4 specifications 
dated March 25, 2004 and June 11, 2004 respectively.  

  DEDUCT     ($350,660.00) 
 
CIN 08.035 Modification #36 – Revisions to ground floor aluminum window-wall wall 

system width dimensions, dated May 28, 2004. 
  ADD $14,000.00 
 
CIN 08.039 Modification #41A – Revisions to window-wall panels as outlined in this 

modification, dated August 18, 2004.  
  ADD $18,629.00 
 
CIN 08.041 Modification #45A – Revisions to the curtain-wall glass specifications as 

outlined in this modification dated September 8, 2004 respectively.  
  ADD $0.00 
 
CIN 08.058 Color Panel Change in Children’s Area – In accordance with the Cesar 

Pelli & Associates drawing, cd-sk 101, provide for the 15 colored back 
pans.  Five panels to be Blue: Benjamin Moor 2059-60, 3 panels to be 
Red/Orange: Benjamin Moore 2014-20 and 7 panels to be Yellow: 
Benjamin Moore 20017-60 color.  

  ADD $7,400.00 
 
 
    
  TOTAL THIS CHANGE ORDER 
 

 

($310,631.00)  


