
 

   
 

 
Request for City Council Committee Action 

from the Department of BIS 
 
 
Date   August 31, 2007 
 
To:   The Honorable Paul Ostrow, Chair, Ways and Means Committee 
 
Subject: Financial System Upgrade  
 
Recommendation   Authorize proper city officials to amend the Oracle C-24470 

contract for the Financial System Upgrade for up to $50,000 
 
Prepared by  Nancy Larkey         612 673-5494 

Submitted by  Lynn Willenbring __________________________, 673-2927 
                                                                     Chief Information Officer 
 
Approved by   Steven Bosacker __________________________________ 
                                                                        City Coordinator 
 
Presenter in Committee                       Lynn Willenbring 
 
Policy Review Group                           __X__ Not Applicable 
 
Permanent Review Committee (PRC)  Approval – Not Applicable 
 
Prior Related Directives:   

City Council approved execution of a contract with Oracle Corporation for 
PeopleSoft financial applications and human resources software components.  

Financial Impact:   Project budget allowed for sufficient appropriations to purchase these additional  
 services from original funding source. 
            Financial Impact (Check those that apply) 
 _X_  No financial impact (If checked, go directly to Background/Supporting Information 
 ___  Action requires an appropriation increase to the Capital Budget  
 ___  Action requires an appropriation increase to the Operating Budget 
 ___  Action provides increased revenue for appropriation increase 
 ___  Action requires use of contingency or reserves 
 ___  Other financial impact (Explain):          

_X_  Request provided to the Budget Office when provided to the Committee Coordinator 
 
Background/Supporting Information 



 

Minneapolis Finance Department recognized the need to replace an outdated financial 
system and integrate that system with Human Resources applications. 
 
The incoming financial system occasionally needs additional purchases to handle the 
changing environment and demands placed on it.  The current need is for technical 
resources.  An additional Financial Supply Chain Management environment is needed 
for a cost of $4,608.  Additional small adjustments will be needed over the course of the 
project.  An increase in the contract of up to $50,000 will allow for these changes. 
 
 
 


