
 
Request for City Council Committee Action 

From the Departments of Public Works and Procurement 
 
Date:  October 25, 2011  
 
To:   Honorable Sandra Colvin Roy, Chair Transportation & Public Works Committee 
 
Subject: 10th Avenue Storm Tunnel Phase I – Amendment #2 to Contract with PCI 

Roads LLC 
 
Recommendation:  

Authorize proper city officers to execute Amendment #2 to Contract #C-28738 
(OP #7376) with PCi Roads LLC for construction change orders #12-17 due to 
site conditions that differed from those that were originally anticipated at time of 
bid.  This amendment increases the contract by $295,861.10 to a new estimated 
total contract value of $4,387,392.91. Funding is available from Fund 07300-
9010932-SW011, Storm Drains and Tunnels Rehabilitation Program. 

 
Previous Directives: 

• January 28, 2011: Authorized acceptance of the low responsive bid on OP #7376 
of PCI Roads LLC in the amount of $3,887,404 to furnish materials and labor for 
completing the reconstruction of the 10th Avenue SE Storm Tunnel outlet and 
approximately 500’ of the tunnel near the outlet, as well as an enlarging the work 
access shaft located near the intersection of E. Hennepin Avenue and 12th 
Avenue SE. 

 
• July 22, 2011: Amendment #1 to Contract #C-28738 (OP #7376) with PCI Roads 

LLC for construction change orders #1-7.  The amendment increased the 
contract by $204,127.81 to an estimated new total contract value of 
$4,091,531.81. 

 
Prepared by: Joe Klejwa, P.E., Engineer, PW Surface Water and Sewers 673-5608 
 

Approved by:  
_______________________________________________________________ 
Steven A. Kotke, P.E., City Engineer, Director of Public Works  
 

Presenter: Joe Klejwa, P.E. Engineer, PW Surface Water and Sewers 673-5608 
 
Reviews 

Permanent Review Committee (PRC): Approval    NA       Date 

Civil Rights Affirmative Action Plan  Approval    NA       Date 

Policy Review Group (PRG): Approval     NA      Date 
 
Financial Impact:   No additional appropriation is necessary. 
 
 
 
 
 



Community Impact  
 Neighborhood Notification: Not Applicable  

City Goals: A safe place to call home: the city’s infrastructure will be well-maintained, 
people will feel safe in the city. 

 Comprehensive Plan: Not Applicable  
 Zoning Code: Not Applicable 
 
Background/Supporting Information: 
Due to unanticipated geologic conditions at the 12th Ave SE and E. Hennepin location, 
excavation for the construction of a large access shaft has been hindered by large boulders and 
excessive groundwater.  For this reason, specialized excavation equipment and groundwater 
control methods were implemented.   
 
Other unanticipated costs are due to modifications of the tunnel and shaft, as well as some 
additional costs due to the extended contract period. 
 
Amendment #2 covers change orders that were necessary to implement for the reconstruction 
of approximately 500’ of the 10th Avenue SE Storm Tunnel and Outlet, as well as the access 
shaft modifications at E. Hennepin Avenue and 12th Avenue SE. 
 
A summary of the change orders are as follows: 
  
Change Order #12:  ($12,000.00) credit to the City for substitution of precast reinforced-
concrete-pipe segment substitution in lieu of cast-in-place concrete section per plan. 
 
Change Order #13:  $209,127.10 charge for the construction of concrete secant pile walls to 
control soil and groundwater flow around shaft excavation. 
 
Change Order #14:  Agreement on weather-event related costs 
 
Change Order #15:  $6,000.00 charge for waterproof membrane over a portion of the concrete 
tunnel liner. 
 
Change Order # 16:  $72, 234.00 charge for modifications to cast-in-place tunnel wye 
 
Change Order #17:  $20, 500.00 charge for addition of work-shaft utility duct pipes. 
 
 
 
 
CC: Bishow Dhungana, Finance 
 David Schlueter, Purchasing 
 
 


