
 
 

Request for City Council Committee Action 
From the New Central Library Project 

 
Date:  January 10, 2005 
 
To:  Ways and Means Budget Committee 
 
Subject: New Central Library Change Order No. 02.006 
 
Recommendation:   Approve Change Order No. 6 increasing Contract Number 019214  
with Knutson Construction Services, Inc. by $78,310.00, so that the contract totals 
$4,875,028.00. 
 
Prepared or Submitted by Bo Spurrier, Phone 612-342-0173  
 
Approved by Richard A. Johnson     John Moir ____________________ 

 
Presenters in Committee – Bo Spurrier 
 
Financial Impact  

___ No financial impact   
 ___ Action requires an appropriation increase to the Capital Budget  
 ___ Action requires an appropriation increase to the Operating Budget 
 ___ Action provides increased revenue for appropriation increase 
 ___ Action requires use of contingency or reserves 
 _X_ Other financial impact (Explain): 
  Action represents use of Central Library Project contingency funds.   
___Request provided to the Budget Office when provided to the Committee Coordinator 
 
 
 
Community Impact (use any categories that apply) 
 ____Neighborhood Notification 
 _ X_City Goals 
 ____Comprehensive Plan 
 ____Zoning Code 
 ____Other 
 
Background/Supporting Information – In accordance with the project Change 
Management Procedures, I am forwarding Change Order No. 6 for Knutson Construction 
Services, Inc. for your Committee’s approval.  This change order covers work for which 
“Notices to Proceed” have been issued to the contractor.  Funding for this additional work 
has been budgeted and no additional appropriation is required.  The work is listed by 
Contract Issue Notification number (CIN) with a brief explanation of the work and its cost 
to the project:
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CIN 02.060 Modification #35 – Reroute the west sanitary sewer service on 3rd Street S 

so that it connects to the manhole at 3rd Street S and Hennepin Avenue S. 
  Add $38,762.00 
 
CIN 02.061 RFI #522 – Revise the alignment of east sanitary sewer service on 3rd Street 

S to a line with higher capacity.  
  Add $61,703.00 
 
CIN 02.063 Transfer the scope of utility work from Contract No. 2 to Contract No. 14 so 

that Contract No. 2 can be closed. 
  Deduct $22,155.00 
 
 Total This Change Order  
 
 

 

$78,310.00 
                    


