
 
 

Request for City Council Committee Action 
From the Central Library Project 

 
Date:  February 22, 2005 
 
To:  Ways and Means Budget Committee 
 
Subject: Central Library Change Order No. 14.003 
  Contract No. 14 – MEP/Interiors 
  City Contract No. C-20481 
 
Recommendation:   Approve Change Order No. 3 increasing Contract Number C-20481 
with PCL Construction Services, Inc. by $ 148,238.00, so that the contract totals 
$18,425,106.00. 
 
Prepared or Submitted by Bo Spurrier, Phone 612-342-0173  
 
Approved by Richard A. Johnson     John Moir ____________________ 

 
Presenters in Committee – Bo Spurrier 
 
Financial Impact  

___ No financial impact   
 ___ Action requires an appropriation increase to the Capital Budget  
 ___ Action requires an appropriation increase to the Operating Budget 
 ___ Action provides increased revenue for appropriation increase 
 ___ Action requires use of contingency or reserves 
 _X_ Other financial impact (Explain): 
  Action represents use of Central Library Project contingency funds.   
___Request provided to the Budget Office when provided to the Committee Coordinator 
 
 
Community Impact (use any categories that apply) 
 ____Neighborhood Notification 
 _ X_City Goals 
 ____Comprehensive Plan 
 ____Zoning Code 
 ____Other 
 
Background/Supporting Information – In accordance with the project Change 
Management Procedures, I am forwarding Change Order No. 3 for PCL Construction 
Services, Inc. for your Committee’s approval.  This change order covers work for which 
“Notices to Proceed” have been issued to the contractor.  Funding for this additional work 
has been budgeted and no additional appropriation is required.  The work is listed by 
Contract Issue Notification number (CIN) with a brief explanation of the work and its cost to 
the project:
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CIN 03.018 RFI #625 –N22 Deck Revisions – Provide curb and related concrete changes to 
accommodate floor drain sleeve and revise shaft wall changes as per RFI #625 
dated 08/06/04.  

  ADD     $523.00  
 
CIN 03.385 Add topping slab at elevator S1/S2 shaft in accordance with PCL CRX # 045 

dated December 1, 2004.     
  ADD $2,002.00   
 
CIN 07.015 Provide rigid insulation at exterior perimeter roof edge per detail 5A/a7.20 on 

both North and South buildings in accordance with PCL CRX # 033 dated 
December 23, 2004.    

  ADD   $5,617.00 
 
CIN 09.019 Modification #65 – Architectural Revisions – Provide revisions to Workroom S-

120, Assistive Technology N-166 and Skyway corridor S-270 in accordance with 
Modification #65 dated November 30, 2004 and PCL CRX # 048.  

  ADD $27,363.00 
 
CIN 15.043 RFI 345A – In accordance with RFI #345A dated 07/02/04 provide for changes to 

the CMU partitions in LL2 Core 2 and Core 3 shafts for installation of the Fire 
Smoke/Dampers and louvers. Reference PCL CRX #012.  

  ADD   $9,450.00 
 
CIN 15.097  RFI # 452A – Revised Fire/Smoke Dampers at Entry Vestibules – Provide 

revised fire/smoke dampers for the atrium smoke exhaust system and delete fire 
smoke dampers for the fan coil units that serve the Hennepin and Nicollet 
vestibules per RFI #452A dated 07/02/04.  

  ADD    $34,507.00  
 
CIN 15.132  RFI # 545A thru 545E – Provide for shaft wall changes as described in RFI #545 

through  RFI #545E at core 2 and core 3 due to fire damper installation issues 
and in accordance with PCL CRX # 058.  

  ADD     $50,557.00 
 
CIN 15.155 Modification #50 –Mechanical and Plumbing revisions - Provide for the 

revisions as required to accommodate the mechanical and plumbing changes in 
Modification #50 dated August 24, 2004.  

  ADD    $12,985.00 
 
CIN 15.168 RFI #711- AHU Atrium Duct Revisions – Provide for architectural revisions 

necessary to make the mechanical ductwork revisions that serve the Library Hall 
in accordance with CRX # 040 dated December 10, 2004.  

  ADD $5,234.00  
 
 
  TOTAL THIS CHANGE ORDER 

 

$148,238.00       


