
 
 

Request for City Council Committee Action 
From the Central Library Project 

 
Date:  January 9, 2006 
 
To:  Ways and Means Budget Committee 
 
Subject: Central Library Change Order No. 08.004 
  Contract No. 11 – Windowwall/Curtainwall 
  City Contract No. C-20133 
 
Recommendation:   Approve Change Order No. 4 increasing Contract Number C-20133 
with HKL Cladding Systems, Inc. by $ 91,084.00, so that the contract totals $8,589,940.00. 
 
Prepared or Submitted by Bo Spurrier, Phone 612-342-0173  
 
Approved by Richard A. Johnson     John Moir ____________________ 

 
Presenters in Committee – Bo Spurrier 
 
Financial Impact  

___ No financial impact   
 ___ Action requires an appropriation increase to the Capital Budget  
 ___ Action requires an appropriation increase to the Operating Budget 
 ___ Action provides increased revenue for appropriation increase 
 ___ Action requires use of contingency or reserves 
 _X_ Other financial impact (Explain): 
  Action represents use of Central Library Project contingency funds.   
___Request provided to the Budget Office when provided to the Committee Coordinator 
 
 
Community Impact (use any categories that apply) 
 ____Neighborhood Notification 
 _ X_City Goals 
 ____Comprehensive Plan 
 ____Zoning Code 
 ____Other 
 
Background/Supporting Information – In accordance with the project Change 
Management Procedures, I am forwarding Change Order No. 4 for HKL Cladding Systems, 
Inc. for your Committee’s approval.  This change order covers work for which “Notices to 
Proceed” have been issued to the contractor.  Funding for this additional work has been 
budgeted and no additional appropriation is required.  The work is listed by Contract Issue 
Notification number (CIN) with a brief explanation of the work and its cost to the project:
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CIN 01.065 Humidity Control – Remove and replace 4 glass units at the clerestory roof for 
fans. 

  ADD $4,700.00 
 
CIN 08.050 RFI #731- 8410 Aluminum Door changes - Provide and install Von Duprin 6111 

electric strikes on the following six egress doors: N1C, N3A, N4D, S143A, S158B 
and S171. In addition provide and install 6 - ¾” door pulls to match the dock door 
S-150A with custom stainless steel bushings at the glass penetrations. 

  ADD $9,311.00 
 
CIN 08.080 RFI #996 – Alum Entrance Door Review - Provide the gray opacifier on the #4 

surface to six of the 7 exterior Egress Door lites. N3A will remain as a clear 
translucent lite. In addition, provide for the proposed frit alignments per Eli 
Huge’s diagrams of 08_01_05 pdf’s of 8 sheets as attached. This directive 
means that a single setup (Type 1 for doors on the West and South, Type 2 for 
the door on the North). A double setup (Type 3) will be required at the East door 
of the North building. This directive is in addition to the NTP which added painted 
doors, sweeps and closers which as issued in CO 08.002. 

  ADD $6,872.00 
 
CIN 08.113  Additional Steel Tubing to support the MK wall system at the Hennepin and 

Nicollet Entrances - Provide support tube steel for support of the North 
windowwall return along grid G on Ground Floor only. This work is required at 
both the Nicollet and Hennepin entrances.  

  ADD $10,816.00 
 
CIN 08.125  RFI #1314A – Acoustical Glazing trim detail at Second Floor Auditorium - 

Provide an aluminum trim at the sill and head of the wood infill panels in the 
Auditorium in accordance with the details of RFI #1314A dated 9/08/05. It is 
agreed that an existing aluminum shape will be altered to comply with the intent 
of this RFI.  

  ADD $6,500.00 
 
CIN 08.146  Bus Stop Window Aluminum Strips - Provide ¾” wide x .040 clear anodized 

aluminum strips over the horizontal joint in the bus stop area per the mock-up 
that was performed. The adhesive transfer tape and silicone are acceptable 
provided it adequately holds the pieces in place. 

  ADD $1,495.00 
 
CIN 09.065  RFI #1298 – Stair Closure Details - Provide and remove the stool trim in the 

South building in order to provide access for the stair closure panels as detailed 
in RFI #1298 dated 5/23/05. 

  ADD $4,436.00 
 
CIN 15.174  RFI #721 – Air relief Vents for Curtainwall heating system - Provide an 

access hole for mechanical penetration in MERO structural member as required, 
near grid S1 and F, at 5th Floor column on the South Building and as outlined in 
RFI #721A dated 5/02/05. 

  ADD $494.00 
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CIN 15.265  RFI #1164 – Wing Roof Pipe Riser - Provide the labor, material and scaffolding 

to install the round metal cladding as described in RFI #01164A dated 4/10/05. It 
is understood that this work involves the round column cladding and the revised 
skewed cladding. 

  ADD $46,460.00 
    
     
 TOTAL THIS CHANGE ORDER    
 

 

$91,084.00   


