2016 SEAL COAT SCHEDULE

BICYCLE OPS
MSA - RES STREETS

PARKWAYS
NEW PAVING
UPDATED 6/27/16 *SCHEDULE SUBJECT TO CHANGE SPECIAL PROJ
Monday Tuesday Wednesday Thursday Friday
27-Jun SQYD 28-Jun SQYD 29-Jun SQYD 30-Jun SQYD 1-Jul SQYD
7:10 PM
CALIBRATION DAY 8 AM
FA-2 DRESSER TRAP ROCK LINDEN 394 BRIDGE
FA-2 MARTIN MARIETTA TEST SEAL COAT:
GRANITE CURRIE AVE 3,040
FROM GIRARD AVE N
FA-3 MODIFIED MARTIN TO JAMES AVE N
MARIETTA GRANITE TRAFFIC PARKING LOT
TOTAL SQ= 0 TOTAL SQ= 0 TOTAL SQ= 3,040 TOTAL SQ= 0 TOTAL SQ= 0
Monday Tuesday Wednesday Thursday Friday
4-Jul SQYD 5-Jul SQYD 6-Jul SQYD 7-Jul SQYD 8-Jul SQYD
1:10 PM 7:10 PM 12:10 PM
1) 26TH AVE N ~ THEO PKWY 1) SHINGLE CRK EAST RES~ 1) JEFFERSON EAST RES~
1) CITY WIDE ALLEYS 6,743 [ EUSIEE 4,044| S S TREETS 24,276 |\ 'S STREETS 23,120
2) 26TH AVE N ~ 5 290|2) JEFFERSON EAST RES~ 8.320
LYNDALE AVE TO 2ND ST ! E/W STREETS !
3) SHINGLE CREEK EAST~
E/W STREETS 13.482
TOTAL SQ= 0 TOTAL SQ= 6,743 TOTAL SQ= 22,816 TOTAL SQ= 32,596 TOTAL SQ= 23,120
Monday Tuesday Wednesday Thursday Friday
11-Jul SQYD 12-Jul SQYD 13-Jul SQYD 14-Jul 15-Jul
7:10 PM
1) NICOLLET AVE S~
1) MINNEHAHA AVE ~ 1) W 44TH ST~ 1) GRASS LAKE RES~
E 24TH ST TO E 26TH ST 8,717t RANCE AVE TO UPTON AVE +42°7[E 61,ST STTO 28,587)1) RIVERSIDE PH 3 4,048\ \/s STREETS 23,865
E M'HAHA PKWY
2) FRANKLIN AVE ~ 2) 2ND AVE S~ 2) 1ST AVE N ~ 14,444
28TH AVE S TO FRANKLIN 9,156 E 37TH ST TO E 42ND ST 9,522 WASHINGTON AVE TO 8TH
BRRIDGF oT
3) GLENWOOD RES~ 11 27g|3) STEVENS AVE S~ 6.235 3) LASALLE AVE ~ 8TH ST TO 10,273
N/S STREETS ' E 40TH STTO E 37TH ST ’ 12TH ST
TOTAL SQ= 29,151 TOTAL SQ= 30,014 TOTAL SQ= 28,587 TOTAL SQ= 28,765 TOTAL SQ= 23,865
Monday Tuesday Wednesday Thursday Friday
18-Jul 19-Jul 20-Jul 21-Jul 22-Jul
710 PM
1) E MINNEHAHA PKWY~ 33,500
é)v\?gTA:SELTASKE RES 23,865(1) CEDAR LAKE PKWY 23,059 MINNEHAHA AVE TO EE’@EEE&EN AVEAT
CEDAR AVE
Re-CHIP CALHOUN SOUTH
CENTERLINE
TORCHLIGHT PARADE
TOTAL SQ= 23,865 TOTAL SQ= 23,059 TOTAL SQ= 33,500 TOTAL SQ= 0 TOTAL SQ= 0




	JULY-AUGUST

