2016 SEAL COAT SCHEDULE

MSA - RES STREETS

BICYCLE OPS

EA-3 MODIFIED MARTIN
MARIETTA GRANITE

PARKWAYS
NEW PAVING
UPDATED 7/12/16 *SCHEDULE SUBJECT TO CHANGE SPECIAL PROJ
Monday Tuesday Wednesday Thursday Friday
27-Jun SQYD 28-Jun SQYD 29-Jun SQYD 30-Jun SQYD 1-Jul SQYD
7:10 PM
FA-2 DRESSER TRAP ROCK
FA-2 MARTIN MARIETTA
GRANITE 3,040

TOTAL SO=

TOTAL SO=

Tuesday

TOTAL SO= 3,040

Wednesday

TOTAL SQ=
Thursday

TOTAL SO=

Friday

SQYD

5-Jul

SQYD

6-Jul

SQYD

7-Jul

SQYD

8-Jul

SQYD

12 10 PM

TOTAL SQ=

6,743

TOTAL SQ= 22,816

TOTAL SQ= 32,596

TOTAL SQ= 23,120

3) GLENWOOD RES~
N/S STREETS

RESCHEDULED FOR JULY
21

E M'HAHA PKWY

2) 1STAVE N ~
WASHINGTON AVE TO 8TH
cT

3) LASALLE AVE ~ 8TH ST TO 10,273
12TH ST

14,444

Monday Tuesday Wednesday Thursday Friday
11-Jul SQYD 12-Jul SQYD 13-Jul SQYD 14-Jul 15-Jul
7:10 PM
1) NICOLLET AVE S~
E 61ST ST TO 28,587|1) RIVERSIDE PH 3 4,048 1) GRASS LAKE RES 23,865

N/S STREETS

TOTAL SQ= 17,873

TOTAL SQ= 30,014
- _____________________________________________________________________________________________ |

TOTAL SQ= 28,587

TOTAL SQ= 28,765

TOTAL SQ= 23,865

Monday Tuesday Wednesday Thursday Friday
18-Jul 19-Jul 20-Jul 21-Jul 22-Jul
7:10 PM
1) E MINNEHAHA PKWY~ 33,500 GLENWOOD RES~
1) GRASS LAKE RES 23,865|1) CEDAR LAKE PKWY 23,059|MINNEHAHA AVE TO N/S STREETS 11,278
EW STREETS
CEDAR AVE
Re-CHIP PENN AVE AT
CENTERLINE
Re-CHIP CALHOUN SOUTH
CENTERLINE
TORCHLIGHT PARADE
TOTAL SQ= 23,865 TOTAL SQ= 23,059 TOTAL SQ= 33,500 TOTAL SQ= 11,278 TOTAL SQ= 0




	JULY-AUGUST

