

## Request for City Council Committee Action From the Departments of Public Works and Procurement

Date: September 25, 2012

To: Honorable Sandra Colvin Roy, Chair Transportation & Public Works Committee

Subject: Amendment to Contract C-35663 with JPMI Construction Company

## Recommendation:

To authorize proper City officers to execute amendment #1 to contract No. C-35663 with <u>JPMI Construction Company</u> for additional amount of \$8,154.00. The original contract was for the amount of \$206,900.00 and the revised total contract amount is \$215,054.00.

## **Previous Directives:**

May 11, 2012: City Council approved the acceptance of the low bid from JPMI Construction Company.

Prepared by: Buick Alavy, PE, Water Treatment and Distribution Services

**Approved by:** Steven A. Kotke, P.E. Director, Public Works

Financial Impact (Check those that apply)
X No financial impact - or - Action is within current department budget.
(If checked, go directly to Background/Supporting Information)
Action requires an appropriation increase to the Capital Budget
Action requires an appropriation increase to the Operating Budget
Action provides increased revenue for appropriation increase
Action requires use of contingency or reserves
Other financial impact (Explain):
Request provided to the Budget Office when provided to the Committee Coordinator

## **Background/Supporting Information:**

JPMI has a contract to build the concrete floor for the new warehouse at the Fridley Water Campus. During excavation for the foundation, we discovered some unsuitable soil. JPMI was directed to remove that soil and replace it with good soil. This was not in the scope of their work and the change order was in the amount of \$8,154.00. Our consultant's opinion was that the cost was reasonable.

CC: Dave Schlueter