



Request for City Council Committee Action From the Departments of Public Works and Procurement

Date: April 2, 2013
To: Honorable Sandra Colvin Roy, Chair Transportation & Public Works Committee
Referral to:

Subject: Amendment to Contract C-36561 with Marge Magnuson Construction

Recommendation:

To authorize proper City officers to execute amendment #1 to (O.P. # 7738) contract Number C-36561 with **Marge Magnuson Construction** for additional amount of \$19,035.00. The original contract was for the amount of \$51,024.00 and the revised total contract amount is \$70,059.00

Previous Directives:

On February 8, 2013 the City Council approved the acceptance of the low bid from Marge Magnuson Construction Company.

Prepared by: Buick Alavy, PE, Water Treatment and Distribution Services

Approved by: Steven A. Kotke, P.E. Director, Public Works

Financial Impact (Check those that apply)

No financial impact - or - Action is within current department budget.
(If checked, go directly to Background/Supporting Information)

Action requires an appropriation increase to the Capital Budget

Action requires an appropriation increase to the Operating Budget

Action provides increased revenue for appropriation increase

Action requires use of contingency or reserves

Other financial impact (Explain):

Request provided to the Budget Office when provided to the Committee Coordinator

Background/Supporting Information:

Marge Magnuson Construction has a contract to remove and replace the damaged, concrete slabs and steel on the top of the Activated Carbon Tank in the Softening Plant at Fridley Water campus.

During demolition and removal, we discovered some additional unsuitable concrete and more damaged slabs. Marge Magnuson construction is using the same unit cost submitted during bid process to remove all damaged and replace it with good concrete slabs. This was not in the scope of their work and the change order is in the amount of \$19,035.00.

Attachments - None

cc: Dave Schlueter