

Request for City Council Committee Action from the Department of Public Works

Date: October 22, 2013

To: Honorable Sandra Colvin Roy, Chair Transportation & Public Works Committee

Subject: Contract Amendment with Cellular Concrete, Inc., for Pre-formed

Foam Cellular Concrete

Recommendation:

Authorize proper City officials to execute Amendment #1 to Contract #C-02-00385 with Cellular Concrete, Inc. to increase the quantity of material and mobilization costs under the current contract by 100%. This amendment increases the contract by \$120,000.00 to a new estimated total contract value of \$240,000.00. Funding is available from Fund 07300-9010932-SW011, Storm Drains and Tunnels Rehabilitation Program. No additional appropriation is required.

Previous Directives:

 <u>July 24, 2012</u> - Authorized acceptance of the single, low responsive bid on OP #7653 of Cellular Concrete, Inc. in the amount of \$120,000.00 to furnish materials and mobilization of equipment for supplying pre-formed foam cellular concrete for use in filling void space outside of storm tunnel liners.

Department Information:

Prepared by: Joe Klejwa, P.E., Engineer, PW Surface Water and Sewers	
Approved by:	
Steven A. Kotke, P.E., Director of Public Works	
Presenters in Committee: Joe Klejwa	

Financial Impact

- No financial impact
- Action is within the Business Plan

Community Impact

 City Goals: A safe place to call home: the city's infrastructure will be well-maintained, people will feel safe in the city.

Supporting Information

Due to unanticipated conditions during the rehabilitation of the underground storm sewer system, the Minneapolis, Surface Water and Sewer division needs an increased quantity of cellular concrete than was previously planned when the original bid went out. Cellular Concrete, Inc. is the only supplier of this type of product in Minnesota and has stated their willingness to increase material quantities at the original contract bid prices.

CC: Bishow Dhungana, Finance

David Schlueter, Purchasing