

# Request for City Council Committee Action from the Department of Public Works

Date: November 19, 2013

**To:** Honorable Sandra Colvin Roy, Chair Transportation & Public Works Committee

Subject: Contract Amendment: IPR Northeast for Cleaning and CIPP Lining 16"

**Drain Line** 

## **Recommendation:**

Authorize execution of Amendment # 1 to contract C-37072 with IPR Northeast, LLC increasing the contract by \$47,171.05, for a total amount of \$472,171.05, and extending the time period to completion. Funds are available in 07400-9010950-CWTR23, and no additional appropriation is required.

#### **Previous Directives:**

June 28<sup>th</sup>, 2013 - Council authorized the acceptance of the low bid of IPR Northeast, LLC for Official Publication # 7802 in the amount of \$424,933.00 to furnish and deliver all labor, materials, and incidentals necessary to clean and CIPP line a segment of a 16" cast iron drain pipe and to perform related work.

#### **Department Information:**

Prepared by: Peter J. Pfister, P.E.	
Approved by:	
Steven A. Kotke, P.E., Director of Public Works	
Presenters in Committee: Pete Pfister	

### **Financial Impact**

No financial impact

## **Community Impact**

City Goals - The city's infrastructure will be well-maintained.

## **Supporting Information**

IPR Northeast, LLC performed cleaning and cured-in-place lining of a 16" cast iron pipe that serves as a drain line from the Columbia Heights Membrane Plant. The work for this project has been completed. During the work, additional labor, material, and other associated costs were identified as resulting from differing subsurface site conditions. These costs included installation and maintenance of wellpoint dewatering system, stabilization of loose and saturated subsurface soils, and removal of existing concrete encasement surrounding the pipe at two locations where concrete encasement was not indicated by record drawings.