


W&M - Your Committee, having under consideration the Traffic Maintenance Facility Renovation Project, now recommends that the proper City officers be authorized to execute Amendment No. 1 to Contract No. C-38522 with Ebert Inc., to increase the amount by \$57,522.36 for a revised total amount of \$1,433,410.36, to provide funds for additional flooring and concrete work, along with minor changes required to resolve unforeseen conditions related to correct existing building conditions, payable from the construction contingency for the project.

Certified as an official action of the City Council: 

RECORD OF COUNCIL VOTE (X INDICATES VOTE)													
COUNCIL MEMBER	AYE	NAY	ABSTAIN	ABSENT	VOTE TO OVERRIDE	VOTE TO SUSTAIN	COUNCIL MEMBER	AYE	NAY	ABSTAIN	ABSENT	VOTE TO OVERRIDE	VOTE TO SUSTAIN
Reich				X			Glidden	X					
Gordon	X						Cano	X					
Frey	X						Bender	X					
B Johnson				X			Quincy	X					
Yang	X						A Johnson	X					
Warsame	X						Palmisano	X					
Goodman	X												

ADOPTED JAN 30 2015
 DATE
 ATTEST 
 CITY CLERK

APPROVED NOT APPROVED VETOED

 MAYOR HODGES FEB 05 2015
 DATE