

6a

**W&M** - Your Committee recommends that the proper City officers be authorized to increase contract C-37525 with Twin Cities Acoustics (OP No. 7844) by the amount of \$358.09 resulting from the following submitted change orders for a new total amount of \$8,213.09 to allow for close-out and final payment related to the Target Center Catering Kitchen Renovation and Repair:

- a. Change Order No. 2 - (-\$1,188) to use owner provided attic stock for tile install.
- b. Change Order No. 9 - \$510 to add ceiling to cooler area with axial trim as needed.
- c. Change Order No. 10 - \$1,036.09 to repair ceiling at smoke hood and lower dish area ceiling.

Certified as an official action of the City Council:

RECORD OF COUNCIL VOTE (X INDICATES VOTE)													
COUNCIL MEMBER	AYE	NAY	ABSTAIN	ABSENT	VOTE TO OVERRIDE	VOTE TO SUSTAIN	COUNCIL MEMBER	AYE	NAY	ABSTAIN	ABSENT	VOTE TO OVERRIDE	VOTE TO SUSTAIN
Reich	X						Glidden	X					
Gordon	X						Cano	X					
Frey	X						Bender	X					
B Johnson	X						Quincy	X					
Yang	X						A Johnson	X					
Warsame	X						Palmisano	X					
Goodman	X												

ADOPTED JUN 19 2015

DATE

ATTEST

CITY CLERK

☒ APPROVED ☐ NOT APPROVED ☐ VETOED

MAYOR HODGES

JUN 23 2015

DATE