

City of Minneapolis
Request for Committee Action

To: Transportation & Public Works
Date: 2/2/2016
Referral: Ways & Means
From: Public Works Department
Prepared by: Joe Klejwa
Presented by: Joe Klejwa
File type: Action
Subcategory: Contracts & Agreements

Subject:

Contract amendment: Engineering & Construction Innovations (ECI)

Description:

Authorize proper City officials to execute Amendment #1 to Contract #C-37349 (OP #7835) with Engineering & Construction Innovations (ECI) for construction change orders associated with unknown site conditions after proceeding with the original contractual work. This amendment increases the contract by \$124,685.00 from \$3,275,315.00 to a new total contract value of \$3,400,000.00. Funding is available from Fund 07300-9010932-SW011, Storm Drains and Tunnels Rehabilitation Program.

Previous Actions:

October 7, 2013 City of Minneapolis City Council authorized ECI to proceed with repair work on the St. Mary's Storm Tunnel.

Ward/Address:

Ward 6

The storm water tunnel, approximately 90 feet underground, lies primarily within Ward 6, and terminates at the Mississippi River.

Background/Analysis:

After the construction contract had been awarded and construction had begun, staff determined that scour damage to the invert was worse than originally noted during the design phase. The invert repair work was revised based on the noted change. Also, additional repair work was required at the Franklin Avenue access shaft due to site improvements/modifications made just prior to construction work commencement.

Financial Review:

No additional appropriation required, amount included in current budget.

Meets Small and Underutilized Business Program goals.