



Council Action

City of Minneapolis

File No. 16-00009

The Minneapolis City Council hereby authorizes Amendment No. 1 to Contract No. C-40026 (OP No. 8135) with Veit and Company, Inc. to amend the contract schedule for the Storm Water Pump Station Rehabilitation Project due to construction change orders.

Committee: TPW Public Hearing: NIA Publication: 1/23/2016

RECORD OF COUNCIL VOTE				
MEMBER	AYE	NAY	ABSTAIN	ABSENT
REICH	X			
GORDON	X			
FREY	X			
B. JOHNSON	X			
YANG	X			
WARSAME	X			
GOODMAN	X			
GLIDDEN	X			
CANO	X			
BENDER	X			
QUINCY				X
A. JOHNSON	X			
PALMISANO	X			
DATE:	JAN 15 2016			

APPROVED  VETOED

MAYOR HODGES

JAN 15 2016

DATE

Certified an official action of the City Council  
ATTEST:

  
CITY CLERK