

City of Minneapolis
Request for Committee Action

To: Transportation & Public Works
Date: 5/17/2016
Referral: Ways & Means
From: Public Works Department
Prepared by: William Shutte, P.E. Engineer, PW Surface Water and Sewers
Presented by: William Shutte, P.E. Engineer, PW Surface Water and Sewers
File type: Action
Subcategory: Contracts & Agreements

Subject:

Hennepin/Lyndale Sanitary Sewer Improvements – Amendment #2 to Contract with Minger Construction Company, Inc. for Construction Change Orders

Description:

Authorizing proper City officials to execute Amendment #2 to Contract #C-39702 (OP #8117) with Minger Construction Company, Inc. for construction change orders.

Previous Actions:

June 19, 2015 - Authorized acceptance of the low responsive bid on OP #8117 of Minger Construction Company, Inc. in the amount of \$1,918,430.25 to furnish and deliver all labor, materials, and incidentals necessary for Hennepin/Lyndale sanitary sewer improvements.
November 6, 2015 - Authorized execution of Amendment No. 1 to Contract No. C-39702 (OP No. 8117) with Minger Construction Company, Inc., increasing the contract by \$170,930.35, to allow for construction change orders relating to the Hennepin/Lyndale Sanitary Sewer Improvements Project.

Ward/Address:

Ward 7
Hennepin/Lyndale

Background/Analysis:

Prior to the road reconstruction of the Hennepin/Lyndale corridor, Public Works identified the need to rehabilitate the City sanitary system in the corridor due to failing infrastructure. Minger Construction Company, Inc. was awarded the contract based on the plans and specifications of the project. Due to unforeseen underground obstacles as well as private utility conflicts, the construction methods utilized on the project were adjusted to allow for constructability.

The change order in the amount of \$396,806.06 reflects the changes made in order to complete the rehabilitation of the sanitary sewer system in the project area. This amendment brings the contract value to a total of \$2,486,166.66. Funding is available from Fund 07100-9010932-SM30-CSA1336SSHENLYN, Infiltration and Inflow Program.

This amendment will allow for the completion of the contract with Minger Construction Company.

Financial Review:

No additional appropriation required, amount included in current budget.