

**City of Minneapolis**  
**Request for Committee Action**

**To:** Transportation & Public Works  
**Date:** 6/21/2016  
**Referral:** Ways & Means  
**From:** Public Works Department  
**Lead Staff:** Robert Ervin, Senior Engineer, Water Treatment and Distribution Services  
**Presented by:** Robert Ervin, Senior Engineer, Water Treatment and Distribution Services  
**File Type:** Action  
**Subcategory:** Contracts and Agreements

---

**Subject:**

Contract Amendment with Fer-Pal Construction USA for reconstruction of existing water mains.

**Description:**

Authorizing an amendment to contract C-38444 with Fer-Pal Construction USA, by extending the contract to December 31, 2017 and increasing the contract by \$448,240.00 for a revised contract total of \$1,427,637.50 to reflect the estimated total cost of reconstruction of existing water mains.

**Previous Actions:**

June 27, 2014 - Passage of a Resolution accepting low bid on OP No. 7953 from Fer-Pal Construction USA for an estimated expenditure of \$979,397.50, to furnish and deliver all labor, materials and incidentals necessary for the reconstruction of existing water mains.

---

**Ward/Address:**

Not Applicable

**Background/Analysis:**

On June 27, 2014, City Council approved the bid for reconstruction of existing water mains to Fer-Pal Construction USA, LLC at a unit price of \$104.00 per foot of lining existing 6" diameter water mains and \$108.5 per foot of lining existing 12" diameter water mains for the amount of \$979,397.50 for 2014.

This amendment will allow for the continuation of the structural lining of existing water mains at several locations throughout the City. The contract allows for a 2-year extension after 2015 which is reflected in the new end date of December 31, 2017.

**Financial Review:**

**No additional appropriation required, amount included in current budget.**