

**TRADE CONTRACT CHANGE ORDER****MINNEAPOLIS CONVENTION CENTER EXPANSION**Initiation Date: 05/05/2003Page 1 of 2TO: Kellington Construction, Inc.  
20110 Auger Avenue  
Corcoran, MN 55340  
\_\_\_\_\_Change Order No.: 24.023  
City Contractor No.: 00-015156  
Contract Title: BP#5, Contract #24, General Const.

You are directed to make the following changes in your Contract:

**(SEE ATTACHED)****Total This Change Order:**  
**ADD \$9,139.00****COST:**

The original Contract Sum was:	<u>\$17,565,000.00</u>
Net change by previously authorized Change Order(s):	<u>\$2,270,405.00</u>
The Contract Sum prior to this Change Order was:	<u>\$19,835,405.00</u>
The Contract Sum prior to this Change Order will be increased by:	<u>\$9,139.00</u>
The new Contract Sum including this Change Order will be:	<u>\$19,844,544.00</u>

**SCHEDULE:**

No additional time is granted with this change

**AGREED TO:**KELLINGTON CONSTRUCTION, INC.  
Trade Contractor\_\_\_\_\_  
SIGNED DATE**RECOMMENDED:**  
MORTENSON/THOR  
Construction Manager\_\_\_\_\_  
SIGNED DATE**RECOMMENDED:**  
City Project Coordinator\_\_\_\_\_  
SIGNED DATE**APPROVED:**  
CCDG  
Architect/Engineer\_\_\_\_\_  
SIGNED DATE**AUTHORIZED:**  
CITY OF MINNEAPOLIS  
Owner\_\_\_\_\_  
SIGNED MAYOR DATE

Approved As to Form:

\_\_\_\_\_  
Assistant City Attorney DATECountersigned: \_\_\_\_\_  
Finance Officer DATE\_\_\_\_\_  
SIGNED City Purchasing DATE