

CRA IMPLEMENTATION PLAN UPDATE
August 2003

TASK	TIMELINE	COMMENTS
Hire staff	Completed August 2003	2 Investigators 1 Contract Investigator 1 Program Assistant 1 Manager
Draft ordinance	Approved by council March 2003	
Draft rules	To board at September 9 meeting	City Attorney's Office
Implement community outreach and education plan	In progress	No funding for community advocate
Lease office space	In progress	MBC has negotiated more favorable terms pending Council approval
Appoint board	Appointed July 2003	Michael Friedman, Chair John Fox Blackshaw Tyrone Frazier Anissa Keyes M. Lynne Mayo Diana Rajchel Michael Weinbeck First CRA board meeting to be held September 9