



## **Request for City Council Committee Action From the Convention Center Expansion Project**

Date June 13, 2003

To Ways and Means Budget Committee

**Subject** MCCX – Change order # 24.023

**Recommendation** - Approve change order No. 23 increasing Contract Number 15156 with Kellington Construction, Inc. by \$9,139.00 so that the new contract total is \$19,844,544.00.

Prepared or Submitted by Toni Frazier Phone (612) 673-5822

Approved by Anthony Lopez \_\_\_\_\_ John Moir \_\_\_\_\_

**Presenters in Committee – Bo Spurrier**

### **Financial Impact**

- ☐ No financial impact
- ☐ Action requires an appropriation increase to the Capital Budget
- ☐ Action requires an appropriation increase to the Operating Budget
- ☐ Action provides increased revenue for appropriation increase
- ☐ Action requires use of contingency or reserves
- ☒ Other financial impact (Explain)
  - Action represents use of MCCX project contingency funds.
- ☐ Request provided to the Budget Office when provided to the Committee Coordinator

**Background/Supporting Information** – In accordance with the project Change Management Procedures, I am forwarding Change Order No. 23 for Kellington Construction Inc. for your Committee's approval. Funding for this additional work is within the MCCX project contingency funds.

**MINNEAPOLIS CONVENTION CENTER EXPANSION**

**BP#5, Interior Finishes: Contract #24**

City Contractor No. 00-015156

Change Order No. 24.023

Page 3 of 2

**CIN No. 01-267:        ASPHALT REMOB**

Remobilization to complete asphalt work at M/T trailers.

ADD     \$1,541.00

**CIN No. 01-268:        REVISE TURNTABLE CONTROLS**

Reprogram the three turntables that if the turntables are in the maintenance mode, in the maintenance area and the selector switch was put into normal mode the turntables would not rotate more than 360 degrees.

ADD     \$7,598.00

**TOTAL THIS CHANGE ORDER:**

<b>\$9,139.00</b>
-------------------