

**Request for City Council Committee Action from the Department of Community Planning and Economic Development - CPED**

Date: January 5, 2010

To: Council Member Lisa Goodman, Chair, Community Development Committee

Referral to: Council Member Paul Ostrow, Chair, Ways & Means Committee

**Subject:** Contract-26463 change order between the City of Minneapolis and Stock Roofing for the Target Center Green Roof

**Recommendation:** Amend the 2010 General Appropriation Resolution by increasing the Community Planning and Economic Development agency 01CPK – NBA Arena (01CPK - MCPKCIS-8900300-8900320) appropriation by \$190,064.00 from the available fund balance. Authorize proper City officials to amend Contract-26463 per the change order for the Target Center Green Roof.

**Previous Directives:** On February 21, 2008, City Council authorized CPED staff to commence a cost bidding process with the green roof consultant team and directed staff to return with the results of the bidding process. On January 7, 2008, CPED staff provided the HE&E Committee an update on the status of a green roof lifecycle cost benefit analysis for the Target Center. The HE&E committee directed staff to return with the completed analysis on February 21, 2008. On December 10, 2007, CPED staff reported to the HE&E committee that a green roof on the Target Center does not appear feasible given structural and operational constraints. The HE&E Committee directed staff to return January 7, 2008 with more detail on green roof options for the Target Center. On December 12, 2008, City Council approved Official Publication No. 7023 which awarded the Target Center Green Roof Contract to Stock Roofing for the low bid of \$5,322,922.00.

Prepared by: Andrea Petersen, Project Coordinator, Phone 612-673-5106 Gary Warnberg, Director, Procurement	
Approved by: Gary Warnberg, Director, Procurement Charles T. Lutz, Deputy CPED Director Mike Christenson, CPED Director/Development	_____ _____ _____
Presenters in Committee: Mike Christenson, CPED Director	

**Financial Impact**

No financial impact. Capital improvements paid through Target Center set-aside.  
 Action is within the Business Plan

**Community Impact**

Neighborhood Notification: NA  
City Goals: Enriched Environment; A Premier Destination  
Sustainability Targets: Permeable Surface  
Comprehensive Plan: 7.1 Minneapolis will manage the use of the city's environmental resources (including air, water and land) in order to meet present needs while considering future concerns. 7.9 Minneapolis will make buildings more energy

efficient. 7.12 Minneapolis will play a leadership role in setting up examples and pilot projects.

Zoning Code: NA

Living Wage/Business Subsidy Agreement

Yes \_\_\_\_\_

No X

Job Linkage

Yes \_\_\_\_\_

No X

### **Supporting Information**

In December 2008, City Council awarded a contract to Stock Roofing to replace the conventional roof on the Target Center with a green roof for \$5,322,922. The project is in the final stages awaiting punch list approval.

Stock Roofing has submitted a change order for \$190,064 for the following unanticipated work items. The design and oversight team retained by the City to assess the quality of the work and payment requests recommends payment of this change order. The review team is comprised of Leo A Daly Company, INSPEC, Inc., and The Kestrel Design Group.

- Replace rusted metal decking (\$109,710). Upon removal of the main arena conventional roof and the smaller ring roof wrapping the arena, we learned that portions of the existing metal decking were rusted and needed to be replaced. The metal decking is a structural component of the roof supporting the insulation and roofing. Since the existing conventional roof was not removed prior to bidding the project, it could not be known if portions of the metal deck would be rusted.
- Fireproof the interior of the smaller ring roof wrapping the arena (\$70,380). This needed to be replaced when the metal decking was replaced.
- Remove and safely dispose of bird waste, a hazardous material (\$3,972). The amount of bird waste on the roof is an unforeseen project cost since the number of birds on the roof changes throughout the year.
- Add a wood frame to the parapet in order to attach the metal flashing (\$3,552).
- Install wire protection covers to the electro field vector mapping device on the roof, which pinpoints the location of roof leaks, to prevent tripping and extend the life of the wires to the control box (\$3,450).
- Deduct to remove unneeded “keeper strips,” which hold the roofing membrane in place (\$1000 deduction).

CPED staff recommends approval of this change order for \$190,064 and approval to amend the contract with Stock Roofing per the change order. The balance of the Target Center capital improvement set aside will be \$1,287,268 after this change order.