



**Request for City Council Committee Action
From the Department of Public Works**

Date: May 23, 2002
To: The Honorable Sandra Colvin Roy
Transportation and Public Works Committee
Referral to: The Honorable Barbara Johnson
Ways and Means and City Council

Subject: Amend the current contract to Intex Corporation with Intex Corporation for Crushing Rubble Concrete (contract number 15624).

Recommendation Amend the current contract to Intex Corporation to increase the appropriation for crushing rubble concrete to include the additional material from Minneapolis Public Housing Authority. This amount is estimated to be approximately \$200,000 dollars. This additional cost is reimbursable from 4100-970-9719-NNRTHPVE.

Previous Directives: None

Prepared or Submitted by : Larry Matsumoto, Paving Engineer, 673-5630
Approved by Michael D Kennedy, Director Field Services
Presenters in Committee Brian Lokkesmoe

Financial Impact (Check those that apply)

- ☒ No financial impact - or - Action is within current department budget.
(If checked, go directly to Background/Supporting Information)

- ___ Action requires an appropriation increase to the Capital Budget
___ Action requires an appropriation increase to the Operating Budget
___ Action provides increased revenue for appropriation increase
___ Action requires use of contingency or reserves
___ Other financial impact (Explain):

___ Request provided to the Budget Office when provided to the Committee Coordinator

Community Impact (use any categories that apply)

- Neighborhood Notification
City Goals
Comprehensive Plan
Zoning Code
Other

Background/Supporting Information Attached

The City of Minneapolis, Department of Public Works-Field Services currently has a crushing contract to crush rubble concrete. The Minneapolis Public Housing Authority has requested Public Works to crush an existing pile of rubble concrete. This rubble concrete is within the scope of work for the existing contract with Intex Corporation and Intex is willing to do this at the current contract price. This request is to amend the current contract to increase the amount to cover these additional quantities and cost. This work is scheduled for the 2002 construction season. A map of this location is attached.

This crushed material will then be used for the Heritage Park Project and will represent a savings to Minneapolis Public Housing for this material to be used on site.

This work is fully reimbursable and the estimate of this work is \$200,000 dollars

Attachments: Site map

Cc: Councilmember Natalie Johnson Lee

