

## Request for City Council Committee Action From the department of Public Works and Purchasing

	•
Date	February 4, 2002
To Referral to	Transportation and Public Works Committee Ways and Means Committee
Prepared	Gary Wernberg Director, Purchasing
Approved by	David J. Sornenberg City Engineer/Director Public Works
Subject	Official Publication No. 5497 - Bids for Holding Pond Construction
Presenters in Committee	ee David J. Sonnenberg City Engineer/Director Public Works
Recommendation  We wish to, recommend an increase to Contract No. C00-15841 with Veit & Company in the amount of \$71,628.11 for new amount of \$539,686,11 for Holding Pond Construction.	
Increase is required due to additional contaminated soil removal and revision of storm drain pipe installation plans.	
All terms and conditions remain the same.	
Financial Impa	ct (Check those that apply)
No financial impact (If checked, go directly to Background/Supporting Information)	
Action requires an appropriation increase to the Capital Budget Action requires an appropriation increase to the Operating Budget Action provides increased revenue for appropriation increase Action requires use of contingency or reserves X Other financial impact (Explain): Action is within Budget	
Request provided to the Budget Office when provided to the Committee Coordinator	
Background/Supporting Information In a Council Action of September 20, 2000, award was made to <u>Veit &amp; Company</u> for Holding Pond Construction at 60 <sup>th</sup> & 1 <sup>st</sup> .	

CC:

B. Lokkesmoe R. Profaizer

UNITED STATES
DEPARTMENT OF THE INTERIOR
GEOLOGICAL SURVEY

MINNEAPOLIS SOUTH QUADRANGLE MINNESOTA - HENNEPIN COUNTY 7.5 SERIES (TOPOGRAPHIC)



