


October 2012-January 2013



Feb- May 2013

February
2013

Plan Development
Workgroups

Committee Charge,
Mission and Vision
Refinement

Community
Engagement Plan
Development

March
2013

Plan Development
Workgroups

Community Engagement
Plan Development

**Executive Committee
Meeting II: Update on
Progress**

April
2013

Peer to Peer Learning in
National Forum City (Boston
and Memphis)

Evaluation plan
development

Community Engagement
Activities

Prep for Results Minneapolis

May
2013

Community Engagement
Activities





**Executive Committee
Meeting III: Review** Draft of
Plan

City Council Action for
Revised Blueprint

Prep for Results Minneapolis

Develop Communications
and dissemination Plan

June- September 2013



National Forum Summit held in Washington, D.C. to present plan

Local launch of Blueprint

Community Engagement Activities

Implementation

Community Engagement Activities

Implementation

Executive Committee Meeting VI: Update on Progress

Community Engagement Activities

Community Engagement Activities

Implementation