

**Note: This is a Tentative Schedule which is subject to change due to unforeseen issues. (Dates unknown at this time)**

Some streets will have more than one installation due to the number of live service connections.

Completed projects will be shown in yellow

1. Oliver Ave S, W 51st St - W 50th St; 4/21/14
2. Oliver Ave S, W 51st St - W 50th St; 4/22/14
3. Oliver Ave S, W 52nd St - W 51st St ; 4/23/14
4. Newton Ave S, W 49th St - W 50th St; 4/24/14
5. W 50th St, Oliver Ave S - Newton Ave S; 4/25/14
6. Newton Ave S, W 49th St - W 50th St; 4/28/14
7. Newton Ave S, W 51st St - W 50th St; 4/29/14
8. Morgan Ave S, W 51st St - W 50th St; 4/30/14
9. Morgan Ave S, W 49th St - W 50th St; 5/1/14
10. W 50th St, Newton Ave S - Morgan Ave S; 5/2/14
11. Morgan Ave S, W 49th St, - W 50th St; 5/5/14
12. Logan Ave S, W 49th St - W 50th St; 5/6/14
13. Logan Ave S, W 49th St - W 50th St; 5/7/14
14. Vincent Ave S, W 51st St - W 52nd St; 5/8/14
15. W 50th St, Morgan Ave S - Logan Ave S; 5/9/14
16. Vincent Ave S, W 51st St - W 52nd St; 5/12/14
17. Thomas Ave N, 37th Ave N - 36th Ave N; 5/13/14
18. Thomas Ave N 37th Ave N - 36th Ave N; 5/14/14
19. Russell Ave N, 36th Ave N - 35th Ave N; 5/15/14
20. Logan Ave S, W 50th St - W 51st St; 5/16/14
21. Russell Ave N, 35th Ave N - 36th Ave N; 5/19/14
22. Sheridan Ave N, 33rd Ave N - 34th Ave N; 5/20/14
23. Sheridan Ave N, 33rd Ave N - 34th Ave N; 5/21/14
24. Thomas Ave N, 34th Ave N - 35th Ave N; 5/22/14
25. Ramsey St NE, 6th Ave NE - 7th Ave NE; 5/23/14
26. Thomas Ave N, 34th Ave N - 35th Ave N; 5/27/14
27. 21st Ave S, E 57th St - Woodlawn Blvd; 5/28/14
28. 21st Ave S, E 57th St - Woodlawn Blvd; 5/29/14
29. 40th Ave S, E 51st St - E 50th St; 5/30/14
30. 40th Ave S, E 51st St - E 50th St; 6/2/14
31. 46th Ave S, E 54th St - E 53rd St; 6/3/14
32. 46th Ave S, E 54th St - E 53rd St; 6/4/14
33. 29th Ave S, E 43rd St - E 44th St; 6/5/14
34. 40th Ave S, E 51st - E 52nd St; 6/6/14
35. 40th Ave S, E 51st - E 52nd St; 6/9/14
36. 29th Ave S, E 43rd St - E 44th St; 6/10/14

