

2014 SEAL COAT SCHEDULE

MSA - RES STREETS
 PARKWAYS
 NEW PAVING
 BICYCLE OPS

UPDATED 7/24/14

*SCHEDULE SUBJECT TO CHANGE

Monday	Tuesday	Wednesday	Thursday	Friday
21-Jul SQYD	22-Jul SQYD	23-Jul SQYD	24-Jul SQYD	25-Jul SQYD
CALIBRATION DAY STINSON PKWY ~ LOWRY TO 23RD AVE NE 1,183 7:10 PM Target Field	CITY WIDE ALLEYS 6,977 7:10 PM Target Field	1) XERXES AVE S~ W CALHOUN PKWY TO W 50TH ST 31,423 (TORCHLIGHT PARADE)	1) DOWLING AVE N~ WASHINGTON AVE TO THOMAS AVE N 36,405 7:10 PM Target Field	1) LEGION LAKE RES~ (N-S) LOREN DR TO 12TH AVE S 24,377 7:10 PM Target Field
TOTAL SQ= 1,183	TOTAL SQ= 6,977	TOTAL SQ= 31,423	TOTAL SQ= 36,405	TOTAL SQ= 24,377

Monday	Tuesday	Wednesday	Thursday	Friday
28-Jul SQYD	29-Jul SQYD	30-Jul SQYD	31-Jul	1-Aug
1) WINTER ST PROJECT ~ E-W STREETS 5,133 2) 5TH ST SE 10,788 3) OAK ST SE 11,673	1) WINTER ST PROJECT~ N-S STREETS 11,043 2) FULTON ST SE 7,413 3) THOMAS AVE N 11,716	1) NICOLLET AVE S~ LAKE ST TO 40TH ST 31,835	1) LEGION LAKE RES~ (N-S) 13TH AVE TO BLOOMINGTON 24,232	1) LEGION LAKE RES~ (E-W) E 59TH ST TO E 62ND ST 23,751 2) W 46TH ST ~ LYNDAL AVE S TO DUPONT AVE 6,320
TOTAL SQ= 27,594	TOTAL SQ= 30,172	TOTAL SQ= 31,835	TOTAL SQ= 24,232	TOTAL SQ= 30,071

Monday	Tuesday	Wednesday	Thursday	Friday
4-Aug	5-Aug	6-Aug	7-Aug	8-Aug
1) E 38TH ST~ NICOLLET AVE TO CHICAGO AVE 17,756 2) HENNEPIN-DUNWOODY~ BICYCLE PROJECT 11,307	1) DEAN PKWY~ LAKE-CEDAR LK PKWY-LOI PKWY 14,095 2) EMERSON PKWY ~ KENWOOD PKWY TO DUNWOODY 4,983	1) GODREY PKWY~ W RIVER PKWY TO M'HAHA AVE 9,250 2) S M'HAHA PK DR~ GODFREY TO E 54TH ST 13,768 3) M'HAHA PKWY~ PARK AVE S TO 2ND AVE S 5,276	1) M'HAHA PKWY CEDAR AVE TO ELLIOT AVE 13,891	1) M'HAHA PKWY ELLIOT AVE TO STEVENS 13,890
TOTAL SQ= 29,063	TOTAL SQ= 19,078	TOTAL SQ= 28,294	TOTAL SQ= 13,891	TOTAL SQ= 13,890