

33rd & Talmage Project Update

No. 18
25 July 2012

SCHEDULE: July 25 to August 1

Talmage Avenue

1. The asphalt binder course has been placed and the street is open to traffic.
2. The final asphalt wearing course will be placed in the fall after work on 33rd Ave is complete.

33rd Avenue

1. Temporary traffic barricades and signs have been placed on Hennepin Ave to redirect driving lanes. Please observe all signage.
2. Concrete paving activities on the southern end of 33rd Ave have begun. 33rd Ave will be closed to all but Viking and Bolger traffic at Como Ave. Other business access will be available from Talmage Ave.
3. Concrete paving activities on the northern end of 33rd Ave have begun. 33rd Ave will be closed at Hennepin Ave. Access will be available from Talmage Ave.
4. On Wednesday, August 1, it is anticipated that 33rd Ave from Hennepin Ave will be open for Twin Cities Die Casting access only.

ACTIVITIES:

1. Property owners will be contacted to ensure access during construction.
2. Property owners will be contacted by service providers regarding utility work that may affect electric, natural gas and water service.

Please follow all safety directions from construction personnel.

All dates and construction activities are weather dependent.

This update is part of a series of communications to inform stakeholders about the 33rd & Talmage paving project.

FOR MORE INFORMATION CONTACT:
Tracy Lindgren, Project Manager, City of Minneapolis, 612. 290.5898
Or visit the project website:
<http://www.ci.minneapolis.mn.us/public-works>

