

33rd & Talmage Project Update

No. 25
12 September 2012

SCHEDULE: September 12 to September 19

Talmage Avenue

1. The final asphalt wearing course will be placed in the fall after work on 33rd Ave is complete.

33rd Avenue

1. The southern portion of 33rd Ave is open to traffic from Como Ave north to Veit. Traffic to and from Viking Materials, Bolger Printing and Veit will be from Como Ave.
2. The intersection of Talmage and 33rd Aves is open to traffic. Traffic to and from Midwest Editions is from Talmage Ave.
3. 33rd Ave south of Talmage is closed to traffic for work on the railroad tracks adjacent to Veit.
4. 33rd Ave at Hennepin Ave SE is closed for removals, utilities and pavement work. Hennepin Ave will remain open to traffic. Access to Twin Cities Die Casting and Hawkins Chemical will be from Talmage Ave.
5. On Monday, September 17, street removal and grading activities will begin on 33rd Ave adjacent to Veit. Access to Veit and Bolger's northern building will be from Como Ave.

ACTIVITIES:

1. Property owners will be contacted to ensure access during construction.

Please follow all safety directions from construction personnel.

All dates and construction activities are weather dependent.

This update is part of a series of communications to inform stakeholders about the 33rd & Talmage paving project.

FOR MORE INFORMATION CONTACT:
Tracy Lindgren, Project Manager, City of Minneapolis, 612. 290.5898
Or visit the project website:
<http://www.ci.minneapolis.mn.us/public-works>

